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2022 HELIOPHYSICS SMALL EXPLORER  
ANNOUNCEMENT OF OPPORTUNITY 

 
GUIDELINES AND CRITERIA FOR THE 

PHASE A CONCEPT STUDY 
 
 
 
 

 INTRODUCTION 
 
As the outcome of the 2022 Heliophysics Explorers Program Small Explorer (SMEX) 
Announcement of Opportunity (AO) NNH22ZDA016O (hereafter the SMEX AO or AO) Step-1 
competition, NASA has selected four SMEX investigations that the Agency will fund to perform 
Concept Studies in Step 2. The Concept Study for each selected investigation will constitute the 
investigation’s Concept and Technology Development Phase (Phase A) of the Formulation 
process as outlined in NPR 7120.5, NASA Space Flight Program and Project Requirements.  
 
Documents available through the 2022 Heliophysics SMEX Program Library (hereafter the 
Program Library) at https://explorers.larc.nasa.gov/HPSMEX22/SMEX/programlibrary.html are 
intended to provide guidance for selected investigations. Note that new documents have been 
added to the Program Library for this Step-2 acquisition. The Program Library documents 
referenced in this Guidelines and Criteria for the Phase A Concept Study (hereafter the CSR 
Guidelines) document with the current revisions at the time of this CSR Guidelines document’s 
release are noted in Appendix A. Proposers are responsible for reviewing these documents to 
ensure they address all applicable requirements for the versions noted. 
 
Concept Studies are intended to provide NASA with more definitive information regarding the 
cost, risk, and feasibility of the investigations, as well as small business subcontracting plans, 
optional Student Collaborations (SCs), optional Citizen Science (CS), Science Enhancement 
Options (SEOs), if proposed, and PI-Team-Developed Enhancing Technology Demonstration 
Opportunities (Enhancing TDOs), if proposed, before final down-selection for implementation.  
 
The product of a Concept Study is a Concept Study Report (CSR), to be delivered to NASA 
approximately nine months after the Concept Study Kick-Off Meeting (see below). This CSR 
Guidelines document provides guidelines and requirements for preparing a CSR. All program 
constraints, guidelines, definitions, and requirements specified in the AO are applicable to the 
CSR, except as noted herein; examples of these exceptions include: 

• Principal Investigators (PIs) will propose Level 1 requirements in their CSRs, including 
the criteria for full mission success that satisfy the Baseline Science Mission, and for 
minimum mission success that satisfy the Threshold Science Mission. (See AO Sections 
5.1.5 and 7.4.4). 

https://explorers.larc.nasa.gov/HPSMEX22/SMEX/programlibrary.html
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• The PI-Managed Mission Cost (PIMMC) may not increase by more than 20% from that 
in the Step-1 proposal to that in the CSR, with adjustments as applicable, and in any case, 
may not exceed the Cost Cap specified in the AOs. (See AO Sections 4.3.1 and 7.4.4). 

• NASA intends down-selected investigations to be implemented as Category 3 projects 
(per NPR 7120.5) with Class D payloads (per NPR 8705.4, Risk Classification for NASA 
Payloads). NPR 7120.5 and NPR 8705.4 are available in the Program Library. (See AO 
Section 4.1.4). 

• Heliophysics Explorer missions are required to meet the requirements for safety, 
reliability, and mission assurance as specified in the Science Mission Directorate (SMD) 
Policy Document (SPD)-39, SMD Standard Mission Assurance Requirements for 
Payload Classification D document in the Program Library. (See AO Sections 4.1.2 and 
5.2.8). 

• The Enhancing TDO incentive will be provided at the beginning of Step 2 and is 
expected to be approximately $3M FY22$ for the SMEX investigations. (See AO Section 
5.2.3). 

• Small business subcontracting plans are required, covering Phases B/C/D/E/F. 
 
Items that were deferred from Step 1 that must be provided in the CSR are shown in Table 1 
below. 
 
Electronic versions of CSRs and all required files, along with images of the original signatures of 
the Principal Investigator and an official of the PI’s institution who is authorized to commit its 
resources are due to Dr. Dan Moses (email: dan.moses@nasa.gov), the Heliophysics Explorers 
Program Lead Program Scientist, via the NASA Box service by 4 p.m. Eastern time on August 7, 
2023 (~9 months from Step-2 Kickoff date). Electronic submission requires the utilization of the 
NASA Box service, which is Federal Information Processing Standards (FIPS) 140-2 certified 
for Data-in-Transit (DIT) and Data-at-Rest (DAR).  
 
To submit CSRs through Box, investigation teams must provide an email list of no more than 
three (3) individuals requiring access to Box to submit proposals. This email list must be 
provided to the Program Scientist no less than seven calendar days before the CSRs are due. 
Individuals on the list will then receive an emailed invitation with a secure link to Box from 
NASA. Investigation teams are encouraged to submit a test file using the secure link to Box to 
ensure functionality prior to CSR submittal.  
 
PART I of this document describes the evaluation criteria for CSRs. PART II provides 
guidelines for preparing CSRs; every requirement in these guidelines must be addressed in the 
section in which the requirement appears. An explanation and justification must be provided for 
any requirement that is not fully addressed in the CSR. PART III describes other factors that are 
not required and will not be evaluated, but will need to be provided by the project shortly after a 
down-selection decision. 
 
 
 
 
 
 

mailto:dan.moses@nasa.gov
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 SMEX AO Requirement Description SMEX AO 
Section  

SMEX AO 
Requirement 

Concept Study 
Reference  

1 Independent Verification and Validation 
(IV&V) of Software  4.6.1 - - 

2 Costing of Conjunction Assessment Risk 
Analysis 4.6.4 - Requirement CS-113 

3 Planetary protection requirements  
Note that the baseline Planetary 
Protection Plan is due at PDR. 

5.1.7 15 Requirement CS-124 

4 Science Enhancement Option (SEO) or its 
cost, if proposed  5.1.8 16, 17 Requirement CS-28 

5 Enhancing Technology Demonstration 
Options (TDO) 5.2.3 - Requirement CS-29 

6 PI-Team-Developed Enhancing 
Technology Demonstration Opportunity 
or its cost   

5.2.3.1 28, 29, 30 - 

7 Demonstration of maximum channel 
bandwidth  5.2.5 37 Requirement CS-40 

8 Discussion of critical event coverage 
capabilities  5.2.6 38 Requirement CS-40 

9 Detailed plan for orbital debris and 
disposal  
Note that an Orbital Collision Avoidance 
Plan (OCAP) must be completed by 
Preliminary Design Review (PDR).  

5.2.7 39, B-63 to B-66 Appendix L.9 

10 Mission Operations Tools and Services: 
Non-AMMOS (Advanced Multi Mission 
Operations System) system use and 
description 

5.2.9 41 Appendix L.25 
Requirement CS-129 

11 Cybersecurity: Ground system data flow 
diagram  5.2.11 43 Requirement CS-125 

12 Naming of Project Manager (PM) and 
Project Systems Engineer (PSE)  5.3 47, 49 Requirement CS-56 

13 Citizen Science, if proposed  5.4.4 60 
(Optional) Appendix L.14 

14 Student Collaborations, if proposed  
5.5.2 61, 62, B-53 

Requirement CS-94 
Requirement CS-95 
Requirement CS-96 

15 Discussion of cost estimate error and 
uncertainty 5.6.3 69 Requirement CS-75 

16 Requirements for real year dollar costs  5.6.2 B-13, B-51, B-52 Requirement CS-77,  
Cost templates 

17 Institutional Letters of Commitment from 
major partners 5.8.1.2 88 Appendix L.1 

18 AO-Provided Launch Services storage 
plans and budget  5.9.2.1 103 Requirement CS-73 

19 Schedule-based end-to-end Data 
Management and Archive Plans  - B-24 Appendix L.5 

Table 1. Deferred Step 1 Items Required for Step 2 
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The Explorers Program Office at the NASA Goddard Space Flight Center (GSFC) will negotiate 
a priced option for a six-month Bridge Phase as part of the Phase A contract for each 
investigation selected in pre-Phase A (Step 1).  After they are notified of their selection for Phase 
A (Step 2), organizations to be awarded a Phase A contract will receive a Request for Proposal 
(RFP) for a detailed cost proposal that includes the effort to complete Phase A and as a 
separately priced option, the first six months of Phase B (Bridge Phase). 
 
The focus of the Bridge Phase that will be exercised for the down-selected investigation(s) is:  

• Participation in the Explorers Program Office project kick-off meeting;  
• Work performed with the Explorers Program Office to negotiate and award the balance 

of Phase B;  
• Other interactions with the Explorers Program Office as necessary; and  
• Other project work planned for the first six months of Phase B.  

 
A contract modification will be negotiated during the first six months of Phase B, to cover the 
remainder of the Phase B through KDP-C.  
 
Since evaluation of CSRs is a major part of Step 2 in the acquisition process, NASA will 
assemble an evaluation team of scientific and technical peers to carefully consider each CSR. 
Because members of this evaluation team may not have reviewed, nor will be provided access to, 
Step-1 proposals, each CSR must be a self-contained document.  
 
The CSR evaluation process will include Site Visits (either in person, virtual, or hybrid) by the 
evaluation team to each Concept Study Team’s chosen site to hear oral briefings and, if needed, 
to receive updates and clarification of material in the CSRs. These briefings will be conducted 
approximately three months following submission of the CSRs; scheduling and expectations for 
the Site Visits will be addressed at the Concept Study Kick-Off Meeting. NASA may identify 
significant weaknesses, questions, and requests for information, and ask that the Concept Study 
Team respond to these either prior to, during, or after the Site Visit. Any additional information 
provided to NASA by the Concept Study Team will be considered during the evaluation and 
treated as updates and clarifications to the CSR. 
 
Concept Study Teams are responsible for the content and quality of their CSRs, Site Visit 
presentations, and responses to weaknesses and questions, including parts that may be prepared 
by partner organizations or by any other individual. All assumptions and calculations should be 
carefully documented in the CSR and agreed to by the PI and their team, to ensure that they are 
accurate and that they will satisfy NASA requirements. Concept Study Teams are also 
responsible for assuring that all requirements specified in Part II of this document are addressed. 
 
As the outcome of Step 2, it is anticipated that the Selection Official, the Associate 
Administrator of the Science Mission Directorate (SMD) at NASA Headquarters or their 
designee, plans to continue at least one SMEX investigation into the subsequent phases of 
mission development, flight, and operations (i.e., Phases B-F). The target date for this 
continuation decision (i.e., “down-selection”) is Fall 2024. 
 
 
Upon the down-selection decision, NASA will execute the Bridge Phase option and begin to 
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provide Phase B funding for the project that are continued beyond the Phase A Concept Study. 
During the Bridge Phase, NASA and the continued project will negotiate and sign a contract 
modification necessary for the remaining portion of Phase B, on the basis of information 
provided in the CSR (e.g., Sections H, I, and L.4). The Bridge Phase is intended to cover Phase 
B and to provide continuity while negotiations are completed to modify the contract to include 
Phases C/D and E/F. 
 
For those investigations that are not continued, the contracts will be allowed to terminate without 
further expense to NASA. Every investigation team will be offered a debriefing of the evaluation 
of its CSR.  
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 PART I - EVALUATION CRITERIA 
 
The evaluation of CSRs is very similar to the evaluation of Step-1 proposals, as described in AO 
Section 7.1. The evaluation criteria and their factors, specified in AO Sections 7.2.1 through 
7.2.4, apply fully to CSRs. However, all factors related to the probability of mission success and 
to the realism of the proposed costs to NASA will be considered in greater depth of detail. 
Additional factors, such as implementation plans for Student Collaborations and small business 
subcontracting, will also be evaluated. In case of conflict between the AO and the CSR 
Guidelines, the CSR Guidelines take precedence. New subfactors and details added to Step-1 AO 
factor definitions are highlighted using italicized text below.  Items deleted from Step-1 AO 
factor definitions are highlighted using struck-through text below. 
 
All information relevant to the evaluation will be considered during the evaluation of Step-2 
concept studies, including information contained in the CSR, information presented during the 
Site Visit, and information provided in response to weaknesses and questions. 
 
Each CSR must be a self-contained document and must not refer to information contained in the 
Step-1 proposal. Except for compliance checking by NASA (e.g., that the PIMMC has not grown 
by more than 20%) and for determining if re-evaluation of the Scientific Merit of the Proposed 
Investigation is required (as described below), the Step-1 proposals will not be used in the Step-2 
evaluation. 
 
The evaluation criteria for the Step-2 evaluation are: 

• Scientific Merit of the Proposed Investigation (Form A); 
• Scientific Implementation Merit and Feasibility of the Proposed Investigation (Form B); 
• Technical, Management, and Cost (TMC) Feasibility of the Proposed Mission 

Implementation (Form C);  
• Merit of the Student Collaboration Plan (Form D); and  
• Merit of the Small Business Subcontracting Plans (Form E). 

 
Scientific Merit of the Proposed Investigation  
 
The Heliophysics Explorers Program Scientist will determine whether any issues that may have 
emerged in the course of the Concept Study have resulted in significant changes to the science 
objectives or other aspects of the proposed Baseline and Threshold Science Missions (see 
Requirement CS-20 in PART II of this document) in such a manner as to have impacted the basis 
for the evaluation of the scientific merit of the investigation as determined by the peer review 
panel for the Step-1 proposal. If there are no significant changes to the proposed investigation 
that undermine the basis of this rating, the peer review panel rating for scientific merit of the 
Step-1 proposal will be the rating for scientific merit of the CSR. If there are significant changes, 
the Program Scientist will convene a peer review panel to re-evaluate the scientific merit of the 
objectives in light of these changes. The factors for re-evaluating this criterion will be the same 
as those used for the Step-1 proposal review (AO Section 7.2.2). 
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Scientific Implementation Merit and Feasibility of the Proposed Investigation  
 
All of the factors defined in AO Section 7.2.3 also apply to the evaluation of the CSR. Note that 
details have been added to a subfactor of Factor B-1. An additional subfactor has also been 
added to Factor B-2. Factor B-3 has been renamed from “Merit of the data analysis, data 
availability, and data archiving plan “ to the “Merit of the Open Science and Data Management 
Plan including Data Analysis, Data Management Plan, Software Management Plan, and Open 
Science Plan”. 
 
• Factor B-1. Merit of the instruments and mission design for addressing the science goals and 

objectives. This factor includes the degree to which the proposed mission will address the 
goals and objectives; the appropriateness of the selected instruments and mission design for 
addressing the goals and objectives; the degree to which the proposed instruments and 
mission can provide the necessary data, including details on data collection strategy and 
plans; and the sufficiency of the data gathered to complete the scientific investigation. 
 

• Factor B-2. Probability of technical success. This factor includes the maturity and technical 
readiness of the instruments or demonstration of a clear path to achieve necessary maturity; 
the adequacy of the plan to develop the instruments within the proposed cost and schedule; 
the robustness of those plans, including recognition of risks and mitigation plans for retiring 
those risks; the likelihood of success in developing any new technology that represents an 
untested advance in the state of the art; the ability of the development team—both institutions 
and individuals—to successfully implement those plans; and the likelihood of success for 
both the development and the operation of the instruments within the mission design. This 
factor includes assessment of technology readiness, heritage, environmental concerns, 
accommodation, and complexity of interfaces for the instrument design. 
 

• Factor B-3. Merit of the Open Science and Data Management Plan (OSDMP) including Data 
Analysis, Data Management Plan (DMP), Software Management Plan (SMP), and Open 
Science Plan (OSP). This factor includes the merit of plans for data analysis and data 
archiving to meet the goals and objectives of the investigation; to result in the publication of 
science discoveries in the professional literature; and to preserve data and analysis of value to 
the science community. Considerations in this factor include assessment of planning and 
budget adequacy and evidence of plans for well-documented, high-level data products and 
software usable to the entire science community; assessment of adequate resources for 
physical interpretation of data; reporting scientific results in the professional literature (e.g., 
refereed journals); and assessment of the proposed plan for the timely release of the data to 
the public domain for enlarging its science impact. 

 
• Factor B-4. Science resiliency. This factor includes both developmental and operational 

resiliency. Developmental resiliency includes the approach to descoping the Baseline Science 
Investigation Mission to the Threshold Science Investigation Mission in the event that 
development problems force reductions in scope. Operational resiliency includes the ability 
to withstand adverse circumstances, the capability to degrade gracefully, and the potential to 
recover from anomalies in flight. 
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Note that the Diversity and Inclusion aspects have been removed from AO Factor B-5 and 
included in a new evaluation Factor B-10 below. The text deleted from Factor B-5 is the basis for 
the new Factor B-10.   
 
• Factor B-5. Probability of science team success. This factor will be evaluated by assessing 

the experience, expertise, and organizational structure of the science team and the mission 
design in light of any proposed instruments. The scientific expertise of the PI will be 
evaluated but not their experience with NASA missions. The role of each Co-Investigator 
will be evaluated for necessary contributions to the proposed investigation; the inclusion of 
Co-Is who do not have a well-defined and appropriate role may be cause for downgrading 
during evaluation. The inclusion of career development opportunities to train the next 
generation of science leaders will also be evaluated. This evaluation factor also includes an 
evaluation of the Diversity and Inclusion Plan (see AO Requirement B-70). The Science 
Panel will evaluate the Diversity and Inclusion Plan focusing on how executable and 
effective the Plan is expected to be. Additional reviewers with expertise in diversity and 
inclusion initiatives may also provide comments to NASA on the Diversity and Inclusion 
Plans.  

 
Comments about the managerial experience of the PI, and whether appropriate mentoring and 
support tools are in place, will be made to the Selecting Official but these comments shall not 
impact the investigation’s Scientific Implementation Merit rating. 
 
AO Factor A-3 will also be re-evaluated in Step 2 as a factor for Scientific Implementation Merit 
and Feasibility; it has been renumbered as Factor B-6 below. 
 
• Factor B-6. Likelihood of scientific success. This factor includes how well the anticipated 

measurements support the goals and objectives; the adequacy of the anticipated data to 
complete the investigation and meet the goals and objectives; and the appropriateness of the 
mission requirements for guiding development and ensuring scientific success. 

 
Four new evaluation Factors B-7, B-8, B-9, and B-10 are not described in the AO, and therefore 
were not evaluated for Step-1 proposals. These new factors will be evaluated for the CSRs in 
addition to the factors specified in AO Section 7.2.3 (repeated or updated above as Factors B-1 
through B-6). 
 
• Factor B-7. Maturity of proposed Level 1 science requirements and Level 2 project 

requirements. This factor includes assessment of whether the Level 1 science requirements 
are mature enough to guide the achievement of the objectives of the Baseline Mission and the 
Threshold Mission, and whether the Level 2 requirements are consistent with the Level 1 
requirements. The Levels 1 and 2 requirements will be evaluated for whether they are stated 
in unambiguous, objective, quantifiable, and verifiable terms that do not conflict and for 
whether they are traceable to the science objectives. They will be evaluated for the adequacy, 
sufficiency, and completeness, including their utility for evaluating the capability of the 
instruments and other systems to achieve the mission objectives. The stability of the Level 1 
science requirements and Level 2 project requirements will be assessed including whether the 
requirements are ready, upon initiation of Phase B, to be placed under configuration control 
with little or no expected modifications for the lifecycle of the mission. 
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• Factor B-8. Scientific implementation merit and feasibility of any Science Enhancement 

Options (SEOs), if proposed. This factor includes assessing the potential and appropriateness 
of the selected activities to enlarge the science impact of the mission and the costing of the 
selected activities. Although evaluated by the same panel as the balance of Scientific 
Implementation Merit and Feasibility factors, this factor will not be considered in the overall 
criterion rating. 
 

• Factor B-9. Scientific implementation merit and feasibility of any PI-Team-Developed 
Enhancing Technology Demonstration Opportunities (TDOs), if proposed. This factor 
includes assessing the potential and appropriateness of the TDO to enlarge the impact of the 
investigation and/or add value to future investigations. There will be no penalty for potential 
low inherent maturity of the TDO itself. Although evaluated by the same panel as the balance 
of Scientific Implementation Merit and Feasibility factors, this factor will not be considered 
in the overall criterion rating. 
 

• Factor B-10. Merit of the Diversity and Inclusion Plan (see AO Requirement B-70). This 
factor includes the alignment of the proposal with NASA’s core value of inclusion, the 
effectiveness of the plan in achieving its objectives in the context of mission success, the 
inclusion of mentoring and career development opportunities to train the next generation of 
science leaders, and transparency of annual reporting to NASA.  

 
Any impact to the Baseline Science Mission due to the inclusion of TDOs and/or SEOs will also 
be included in the evaluation factors above. Details of evaluations of TDOs and SEOs are given 
in Section E.6.  
 
TMC Feasibility of the Proposed Mission Implementation  
 
All of the Technical, Management, and Cost (TMC) Feasibility factors defined in AO Section 
7.2.4 apply to the evaluation of the CSR. All of these factors are interpreted as including an 
assessment as to whether the CSR’s technical, management, and cost feasibility are at least at a 
Phase A level of maturity. Note that details have been added to subfactors of Factor C-1 and 
Factor C-2. Additional subfactors and details have also been added to Factor C-3. 
 
• Factor C-1. Adequacy and robustness of the instrument implementation plan. The maturity 

and technical readiness of the instrument complement will be assessed, as will the ability of 
the instruments to meet investigation requirements. This factor includes an assessment of the 
instrument design, accommodation, interface, heritage, and technology readiness. This factor 
includes an assessment of the instrument hardware and software designs, heritage, and 
margins. This factor includes an assessment of the processes, products, and activities 
required to accomplish development and integration of the instrument complement. This 
factor also includes adequacy of the plans for instrument systems engineering and for dealing 
with environmental concerns. This factor includes an assessment of plans for the 
development and use of new instrument technology and plans for advanced engineering 
developments, and the adequacy of backup plans to mature systems within the proposed cost 
and schedule when systems having a TRL less than 6 are proposed, as applicable. 
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• Factor C-2. Adequacy and robustness of the mission design and plan for mission operations. 
This factor includes an assessment of the overall mission design and mission architecture, the 
spacecraft design and design margins (including margins for launch mass, delta-V, and 
propellant), the concept for mission operations (including communication and ground 
systems, operational scenarios and timelines for each mission phase, operations team roles 
and responsibilities, and navigation/tracking/trajectory analysis), and the plans for launch 
services (including the approach the PI will utilize to make the flight worthiness 
determination if proposing PI-provided launch services, ensuring the adequacy of the 
technical work performed by the launch provider) (for PI-provided access to space, only the 
aspects that are under the control of the PI will be assessed under this factor). This factor 
includes mission resiliency—the flexibility to recover from problems during both 
development and operations—including the technical resource reserves and margins, system 
and subsystem redundancy, and reductions and other changes that can be implemented 
without impact to the Baseline Science Investigation Mission. 
 

• Factor C-3. Adequacy and robustness of the flight systems. This factor includes an 
assessment of the flight hardware and software designs, heritage, and margins. This factor 
includes an assessment of the plans, processes, products, and activities required to 
accomplish maturation, development, integration and verification of all elements of the flight 
system. This factor includes an assessment of the adequacy of all elements of flight system 
resiliency, including flight software/hardware fault management, system and subsystem 
redundancy, and hardware reliability. This factor includes an assessment of the adequacy of 
the plans for spacecraft systems engineering, qualification, verification, mission assurance, 
and launch operations. This factor includes the plans for the development and use of new 
technology, plans for advanced engineering developments, and the adequacy of those backup 
plans, to ensure success of the investigation mission when systems having a TRL less than 6 
are proposed. The maturity and technical readiness of the spacecraft, operations systems, and 
subsystems will be assessed. The adequacy of the plan to mature systems within the proposed 
cost and schedule, the robustness of those plans, including recognition of risks and 
mitigation plans for retiring those risks, and the likelihood of success in developing any new 
technologies will be assessed. 

 
This factor also includes assessment of elements such as the relationship of the work to the 
project schedule, the project element interdependencies, the associated schedule margins, and an 
assessment of the likelihood of meeting the proposed launch readiness or delivery readiness date. 
Also evaluated under this factor are the proposed project and schedule management tools to be 
used on the project. 
 
Note that the risk management aspects of AO Factor C-4 have been removed from Factor C-4 
and included here in a new evaluation Factor C-6. The text deleted from AO Factor C-4 s the 
basis for the new Factor C-6.   

 
• Factor C-4. Adequacy and robustness of the management approach and schedule including 

the capability of the management team. This factor includes: the adequacy of the proposed 
organizational structure and WBS; project level systems engineering; the management 
approach including the roles, commitment, qualifications, and experience of the PI, PM, 
PSE, and any other named Key Management Team members, the implementing 
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organization, and the known partners; the spaceflight experience of the PM, PSE, and any 
other named Key Management Team members (PI excepted); relevant performance of the 
implementing organization and known partners against the needs of the investigation; the 
prior working relationship of the implementing organization and known partners; the 
commitments of partners and contributors; and the scope of work covering all elements of the 
mission, including contributions. Also evaluated under this factor is the adequacy of the 
proposed risk management approach, including any risk mitigation plans for new 
technologies, any long-lead items, and the adequacy and availability of any required 
manufacturing, test, or other facilities. The management of the risk of contributed critical 
goods and services will be assessed, including the plans for any international participation, 
the commitment of partners and contributors, as documented in Letters of Commitment, and 
the technical adequacy of contingency plans, where they exist, for coping with the failure of a 
proposed cooperative arrangement or contribution. This factor also includes assessment of 
elements such as the relationship of the work to the project schedule, the project element 
interdependencies, the associated schedule margins, and an assessment of the likelihood of 
meeting the proposed delivery readiness or launch readiness date. Also evaluated under this 
factor are the proposed project and schedule management tools to be used on the project, 
along with the effect of the small business subcontracting plan including small disadvantaged 
businesses.  

 
The capability of the management team will be evaluated as a whole, as opposed to assessing the 
capabilities of each of the Key Team Members independently. The panel evaluating the TMC 
Feasibility will provide comments to the Selection Official about the mission experience of the 
PI and whether appropriate mentoring and support tools are in place. While these comments will 
not be considered in the evaluation, they may be considered during down-selection. 
 
• Factor C-5. Adequacy and robustness of the cost plan, including cost feasibility and cost risk. 

This factor includes elements such as cost, cost risk, cost realism, and cost completeness 
including assessment of the basis of estimate, the adequacy of the approach used to develop 
the estimated cost, the methods and rationale used to develop the estimated cost, the 
discussion of cost risks, the adequacy and allocation of cost reserves by phase, and the scope 
of work (covering all elements of the mission, including contributions and all elements 
associated with a PI-provided access to space [if applicable] launch or rideshare provider, 
such as launch site payload processing and mission unique services). The adequacy of the 
cost reserves and understanding of the cost risks—including those associated with PI-
provided access to space associated delay and/or opportunity uncertainty—will be assessed. 
This factor also includes an assessment of the proposed cost relative to estimates generated 
by the evaluation team using parametric models and analogies. Also evaluated under this 
factor are the proposed cost management tools to be used on the project. If the project plans 
to spend more than 25% of the PI-Managed Mission Cost prior to KDP-C (Confirmation), 
the rationale/justification for this spending must also be detailed. 
 

• Factor C-6. Adequacy of the risk management plan. The adequacy of the proposed risk 
management approach will be assessed, including any risk mitigation plans for new 
technologies; PI-provided access to space, if proposed; any long-lead items; and the 
adequacy and availability of any required manufacturing, test, or other facilities. The 
approach to any proposed descoping of mission capabilities will be assessed against the 
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potential science impact to the proposed Baseline Science Investigation. The management of 
the risk of contributed critical goods and services will be assessed, including the plans for 
any international participation, the commitment of partners and contributors, as documented 
in Letters of Commitment, and the technical adequacy of contingency plans, where they 
exist, for coping with the failure of a proposed cooperative arrangement or contribution; 
when no mitigation is possible, this should be explicitly acknowledged. The stability and 
reliability of proposed partners, and the appropriateness of any proposed contribution, is not 
assessed as a management risk but will be assessed by SMD as a programmatic risk element 
of the investigation. 

 
Two new evaluation Factors C-7 and C-8 are not described in the AO and therefore were not 
evaluated for Step-1 proposals. These new factors will be evaluated for the CSRs in addition 
to the factors given in AO Section 7.2.4 (repeated or updated above as Factors C-1 through 
C-6). 
 
• Factor C-7. Ground systems. This factor includes an assessment, including heritage and 

planned new development, of the proposed operations facilities, hardware and software (i.e., 
those for mission operations and science operations), and a telecommunications analysis, 
ground network capability and utilization plan, and navigation plans. 
 

• Factor C-8. Approach and feasibility for completing Phase B. The completeness of Phase B 
plans and the adequacy of the Phase B approach will be assessed. This assessment will 
include evaluation of the activities/products, the organizations responsible for those 
activities/products, and the schedule to accomplish the activities/products. 

 
The panel evaluating the TMC Feasibility will provide comments to the Selection Official 
regarding the extent to which the proposed investigation provides career development 
opportunities to train the next generation of engineering and management leaders. While these 
comments will not be considered in the evaluation, they may be considered during down-
selection. 
 
The application and proposed use of any PI-Team-Developed Enhancing TDO will be evaluated 
for appropriateness and conformance to the guidelines in AO Section 5.2.3. The feasibility of the 
technology implementation will be evaluated against the factors in this section. The TMC 
evaluation will be independent of the Baseline Science Mission and will not impact the TMC 
risk rating for the Baseline Science Mission, unless the TDO is assessed to not be separable from 
the Baseline Science Investigation, whereupon the TDO’s impact to the Baseline Mission will be 
evaluated and considered in the risk rating. 
 
Any impact to the primary mission due to the inclusion of SCs and/or SEOs and/or TDOs will 
also be included in the factors above. Details of the SCs are given in Section K.  Details of 
evaluations of SEOs and TDOs are given in Section E.6. 
 
The panel evaluating the TMC Feasibility will also provide comments to the Selection Official 
regarding the extent to which the proposed investigation provides career development 
opportunities to train the next generation of engineering and management leaders. While these 
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comments will not be considered in the evaluation, they may be considered during down-
selection. 
 
Merit of the Student Collaboration and Small Business Subcontracting Plans  
 
The following are new evaluation factors that are not described in the AO and therefore were not 
evaluated for Step-1 proposals. These factors will be evaluated for CSRs. 
 
There is no minimum and no maximum allowable cost for a Student Collaboration (SC). NASA 
is providing a SC incentive that is defined to be 1% of the PIMMC. The proposed cost of the SC, 
up to the SC incentive, is considered outside of the PIMMC. If the SC costs more than the SC 
incentive, then the rest of the cost of the SC must be within the PIMMC. The SC incentive shall 
not be used for the investigation’s implementations, nor to solve cost overrun issues. The SC 
provides no cost savings to a NASA investigation. 
 
Merit of the Student Collaboration, if proposed. This factor will include an assessment of 
whether the scope of the SC follows the guidelines in AO Section 5.5.2. The criteria to be used 
to evaluate the SC component and a discussion of those criteria are described in SPD-31, Student 
Collaboration available in the Program Library. See Section K of this document for SC 
Requirements. 
 
SC proposals are required to include appropriate plans and budgets for evaluation, participant 
recruitment and retention, mentoring and oversight of students to maximize their learning and 
describe Research & Development (R&D) conduct, particularly design and development of flight 
systems; assembly, integration, and test; and mission operations and data analyses that enhance, 
without interference, the mission’s success. 
 
Merit of the Small Business Subcontracting Plans. This factor will be evaluated on the 
participation goals and quality and level of work performed by small business concerns overall, 
as well as that performed by the various categories of small business concerns listed in 
FAR 52.219-9. See Appendix L.16 for the Small Business Subcontracting requirement. 
 
Merit of the Citizen Science, if proposed. See Appendix L.14 of this document. 
  
Weighting of Criteria 
 
The percent weighting indicates the approximate significance of each evaluation criterion in the 
Selection Official’s consideration: 

• Scientific Merit of the Proposed Investigation: approximately 20%; 
• Scientific Implementation Merit and Feasibility of the Proposed Investigation: 

approximately 40%; and 
• TMC Feasibility of the Proposed Mission Implementation: approximately 40%. 

 
Merit of plans for Small Business Subcontracting, and for an optional Student Collaboration and 
optional Citizen Science, if proposed, will be evaluated as separate factors and considered by the 
Selection Official during the down-selection process.   
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Additional Selection Factors 
 
At the Step-2 down-selection, the Selection Official may consider a wide range of programmatic 
factors in deciding whether to select any proposals and in selecting among top-rated proposals, 
including, but not limited to, planning and policy considerations, available funding, career 
development opportunities, programmatic merit and risk of any proposed partnerships, the size 
and nature of contribution, and maintaining a programmatic and scientific balance across SMD. 
While SMD develops and evaluates its program strategy in close consultation with the scientific 
community through a wide variety of groups, SMD programs are evolving activities that 
ultimately depend upon the most current Administration policies and budgets, as well as program 
objectives and priorities that can change based on, among other things, new discoveries from 
ongoing investigations. 
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 PART II – CONCEPT STUDY REPORT OUTLINE AND REQUIREMENTS 
 
Successful implementation of a 2022 Heliophysics Explorer investigation demands that the 
investigation be achievable within established constraints on cost and schedule. The information 
requested in PART II of this document will enable the evaluation team to assess how well each 
Concept Study Team understands the complexity of its proposed mission, its technical risks, and 
any weaknesses that will require specific action during Phase B. Concept Study Teams are 
cautioned that omissions or inaccurate or inadequate responses to any of the following 
requirements will negatively affect the overall evaluation. 
 
GENERAL REQUIREMENTS 
 
Requirement CS-1. The CSR shall be written in English and shall employ metric (SI) and/or 
standard astronomical units, as applicable. It shall contain all data and other information that will 
be necessary for scientific and technical evaluations; provision by reference to external sources, 
such as Internet websites, of additional material that is required for evaluation of the CSR is 
prohibited.  
 
Requirement CS-2. Page size shall be either American standard 8.5 x 11 inches or European 
standard A4. Foldout pages (11 x 17 inches or A3) may be employed at the proposer’s discretion, 
but see Requirement CS-4 for assessment of foldout pages against the page limit. 
 
Requirement CS-3. Text shall not exceed 5.5 lines per vertical inch (6.5 lines per 3 vertical 
centimeters) and page numbers shall be specified. Margins at the top, both sides, and bottom of 
each page shall be no less than 1 inch if formatted for 8.5 x 11 inch paper; or no less than 2.5 cm 
at the top and both sides, and 4 cm at the bottom, if formatted for A4 paper. Single-column or 
double-column formats are acceptable for text pages. Fonts for text and figure captions shall be 
no smaller than 12-point (i.e., no more than 15 characters per horizontal inch; six characters per 
horizontal centimeter). There is no minimum requirement for fonts used within figures and 
tables, but all text in figures and tables shall be legible; fonts smaller than 8-point are often 
illegible. 
 
Requirement CS-4. CSRs shall conform to the page limits specified in the CSR Structure and 
Page Limits table. A page quota higher than that in the Step-1 proposal has been allotted to 
accommodate an expected greater maturity of detail.  

• Two extra pages each are allotted for each additional separate, non-identical science 
instrument;  

• Two extra pages are allotted for each additional separate, non-identical flight element 
(e.g., spacecraft); 

• Three extra pages are allocated to proposals utilizing PI-provided access to space; in the 
Mission Implementation and Management Sections (Sections F and G); 

• Ten extra pages are allotted for all science enhancement options (SEOs) combined, in the 
Science Implementation Section (Section E); 

• Ten extra pages are allotted for all Enhancing TDOs (TDOs) combined, if proposed; 
• Five extra pages are allotted for the Student Collaboration (SC) if one is proposed; and 
• Five extra pages are allotted for Citizen Science (CS) if proposed. 



 

 16 

Section Page Limits 
A. Graphic Cover Page and Investigation Summary No page limit; brevity is 

encouraged. 
B. Fact Sheet and Executive Summary 2 pages for Fact Sheet; 6 pages for 

Executive Summary 
C. CSR Table of Contents No page limit 
D.   Science Investigation (changes from Step 1 highlighted) 34 pages 
E.  Science Implementation (including SEOs and/or Enhancing 

TDOs, if proposed) 
F. Mission Implementation 
G. Management 
H.  Preliminary Design and Technology Completion (Phase B) 

Plan 

110 pages  
 
Note allowed additional pages in 
Requirement CS-4 

I.  Cost and Cost Estimating Methodology  
J.  Justification and Cost Proposal for optional SEO and/or 

Enhancing TDO Activities, if applicable 

No page limit, but data must be 
presented in formats described; 
brevity is encouraged. 

K. Other Factors to be Evaluated, including SCs and Small 
Business Subcontracting 

Note allowed additional pages in 
Requirement CS-4  

L. Appendices (no other appendices permitted) 
L.1 Letters of Commitment 
L.2 Relevant Experience and Past Performance 
L.3 Resumes 
L.4 Phase B Contract Implementation Data 
L.5 Open Science and Data Management Plan 
L.6 Incentive Plan(s)  
L.7 Technical Content of any International Agreement(s) 
L.8 International Participation Plans (Update from Proposal) 
L.9 Limiting the Generation of Orbital Debris End-of-Mission 

Plan, and Collision Avoidance 
L.10 Compliance with Procurement Regulations by NASA PI 

Proposals 
L.11 Master Equipment List 
L.12 Heritage 
L.13 Classified Materials* 
L.14 Citizen Science Plan 
L.15 Diversity and Inclusion Plan 
L.16 Small Business Subcontracting Plan 
L.17 Additional Cost Data to Assist Validation (Optional) 
L.18 Science Change Matrix 
L.19 Communications Design Data 
L.20 Space Systems Protection 
L.21 Cybersecurity 
L.22 Draft Mission Definition Requirements Agreement 
L.23 Draft MAIP and MAR Compliance Matrix 
L.24 Rideshare Accommodation Worksheet  
L.25 Justification for use of non-AMMOS MOS/GDS Tools 
L.26 Trajectory Data 
L.27 Acronyms and Abbreviations List  
L.28 References and Management Standards List  

No page limit; brevity is 
encouraged. 
 
 
 
 
 
 
 
 
 
 
 
 
 
* Submitted separately 

  Table 2. CSR Structure and Page Limits 
 



 

 17 

Different instruments on identical spacecraft will only be allotted extra pages for additional non-
identical science instruments; no extra pages will be allotted for the resulting additional non-
identical flight elements. Pages allocated for the proposed SC or SEOs or for a proposed TDO 
shall not be used for any other purpose; otherwise, where extra pages are allotted in a given 
section, all pages may be used within that section as the Study Team chooses 
 
The total number of extra pages allotted for additional science instruments and flight elements in 
Sections E-H shall not exceed a maximum of 20 extra pages regardless of the number of science 
instruments and flight elements. Every side of a page upon which printing would appear will 
count against the page limits unless specifically exempted (e.g., Requirement CS-50 and 
Requirement CS-77), each foldout page will count as two pages against the page limits as 
appropriate for its area (e.g., a fold-out with the total area of two standard pages counts as two 
pages, etc.). Schedule Foldouts do not count against the page limits. Excess pages will be 
removed from the end of any applicable Section where the limits have been violated. 
 
Requirement CS-5. The CSR and all required files shall be submitted electronically by the 
deadline specified in the Introduction section via the NASA Box service, which is FIPS 140-2 
certified, with Advanced Encryption Standard (AES) 256-bit encryption at rest and in transit. 
Electronic proposal submitters will be provided with details regarding use of the NASA Box 
service after the Electronic Proposal Submittal. To submit CSRs through Box, investigation 
teams shall provide an email list of no more than three (3) individuals requiring access to Box to 
submit files. This email list shall be provided to the POC no less than seven calendar days before 
the CSRs are due. Individuals on the list will then receive an emailed invitation with a secure 
link to Box from NASA. Investigation teams are encouraged to submit a test file using the secure 
link to Box to ensure functionality prior to CSR submittal. 
 
Requirement CS-6. CSRs shall be unlocked, bookmarked, searchable Adobe Portable 
Document Format (PDF) file(s) composed of the main CSR, all tables, and all applicable CSR 
appendices (see Section L). A CSR shall consist of no more than two volumes divided into 
readily identifiable sections. Each file should be no larger than 120 MB for ease of display and 
navigation. If two volumes are submitted, the second volume should contain the cost proposal 
(Section I) and any cost appendices (e.g., Sections L.4, L.17) and the first should contain the 
balance of the CSR and appendices. Images (e.g., figures and scans) shall be converted into 
machine-encoded text using optical character recognition). Audio, video, or embedded 
animations shall not be included. Links to other parts of the CSR are permitted, but links to 
materials outside of the CSR are not.  
 
Requirement CS-7. Submissions shall include the CSR file(s) specified in Requirement CS-6, 
and shall additionally include electronic files listed below. 

• Cost Tables in MS-Excel format (Requirement CS-90) 
• Schedule in MS-Project format Requirement CS-51) 
• Final list of CSR participants in MS-Excel format (Requirement CS-11) 
• Fact Sheet in PDF format (Requirement CS-16) 
• Trajectory file(s), if applicable (Requirement CS-35 and Requirement CS-36) 
• Master Equipment List (MEL) in MS-Excel format (Requirement CS-115) 
• Program and Project Management Standard References (Requirement CS-131) 
• All cost files in electronic format (See Appendix L.17) 
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Requirement CS-8. CSRs written in their entirety by non-government institutions are not 
mandated to follow CUI marking instructions. However, CSRs that are written fully or partially 
by government institutions are required to include CUI markings. For those CSRs, it is 
mandatory to include a banner marking at the top of each page that contains CUI, to alert the 
reader. For example, pages with export-controlled information would get a “CUI//SP-EXPT” 
banner. Though not required except for NASA Export-Controlled information, portion marking 
is a highly encouraged and can be accomplished by including a bordered box, as shown in the 
CUI_Portion_Marking_Sample.pdf document in the Program Library. Portion marking can also 
be done according to the proposer’s government agency institutional CUI practices or the 
National Archives and Records Administration CUI Marking Handbook at: 
https://www.archives.gov/files/cui/documents/20161206-cui-marking-handbook-v1-1-
20190524.pdf. 
 
Requirement CS-9. If the CSR contains export-controlled material, the material shall be 
presented in a red font or enclosed in a red-bordered box, and the following statement shall be 
prominently displayed in Section A of the CSR (following the Investigation Summary 
Information): 
 

“The information (data) contained in [insert page numbers or other identification] of this 
proposal is (are) subject to U.S. export laws and regulations. It is furnished to the 
Government with the understanding that it will not be exported without the prior approval of 
the proposer under the terms of an applicable export license or technical assistance 
agreement. The identified information (data) is (are) printed in a red font and figure(s) and 
table(s) containing the identified information (data) is (are) placed in a red-bordered box.”  

 
Proposers should be aware that the evaluators of Scientific Implementation Merit and Feasibility 
(Criterion B) will review a version of the CSR in which any export-controlled material has been 
redacted. 
 
Requirement CS-10. Materials identified as subject to U.S. export laws and regulations, in 
accordance with AO Section 5.8.3, shall be redacted into separate versions of files that are 
collected in a Redacted folder. 
 
Requirement CS-11. The Concept Study Team shall provide a list of the individuals who have 
participated in the Concept Study (e.g., individuals who worked on the CSR, any CSR 
contributor, Red Team member, reviewer, etc.) and/or whom you are proposing to provide work 
should the mission be down-selected. Additionally, provide a list of all organizations named in 
the CSR, or providing developmental or research services, including the lead organization, 
subcontractors, vendors and contributing organizations who have an interest in the mission. 
Provide a draft list of the participants as a Microsoft Excel spreadsheet document to the point-of-
contact (AO Section 6.1.5 ) three months prior to the due date of the CSR. Use the Microsoft 
Excel spreadsheet template that has been posted to the Program Library. This list is to be updated 
and a final revision shall be included in a separate electronic file at the time of CSR submission. 
 
The purpose of this requirement is to avoid placing people on the CSR evaluation team who have 
conflicts of interest. One of the objectives of this requirement is to obtain a list of organizations 

https://www.archives.gov/files/cui/documents/20161206-cui-marking-handbook-v1-1-20190524.pdf
https://www.archives.gov/files/cui/documents/20161206-cui-marking-handbook-v1-1-20190524.pdf
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and individuals who would otherwise be unknown to NASA as having or causing a conflict, e.g., 
independent consultants or consulting organizations who helped with the CSR, or academic 
colleagues who were Red Team members for the CSR. 
 
Requirement CS-12. The Study Team shall create a separate document that contains a table 
with all of the requirements (Requirement CS-1 through Requirement CS-131) and the page, 
section, or table number that is the main place in the CSR where the requirement is addressed. 
Provide this table to the AO point-of-contact by email no later than seven calendar days after the 
CSRs are due. 
 
The required uniform format and contents of the CSR are detailed below. Failure to follow this 
outline may impede the evaluation process. 
 

A. GRAPHIC COVER PAGE AND INVESTIGATION SUMMARY  
 
Requirement CS-13. A Graphic Cover Page and Summary Information, prepared as directed 
below, shall preface every CSR. These pages will not be counted against the page limits.  
 
Requirement CS-14. The Graphic Cover Page shall contain, at a minimum, the following 
information and elements displayed on the cover page of the CSR: 

• The investigation title; 
• The name of the proposing organization; 
• The name of the PI; and 
• The name and title of an official who is authorized to commit the proposing organization 

through the submission of the CSR. 
 

Optionally, the Graphic Cover page may also contain: 
• Any illustrations or graphic elements of the proposer’s choice; and 
• Any additional information of the proposer’s choice that is nonproprietary and that does 

not provide additional content beyond what is in the proposal. 
 
Requirement CS-15. The following Summary Information shall be included in this section: 

• Names and institutions of all participants in the investigation; 
• The total NASA – SMD cost of the investigation; 
• The Enhanced PI-Managed Mission Cost of the investigation ($FY22); 
• The proposed contributions and contributing organizations, and 
• A summary of the investigation, not to exceed 300 words. The Proposal Summary must 

not contain proprietary or confidential information that the submitters wish to protect 
from public disclosure. 

 
B. FACT SHEET AND EXECUTIVE SUMMARY 

 
Requirement CS-16. Every CSR shall include a fact sheet that provides a brief summary of the 
investigation. Information conveyed on this fact sheet shall include: 

• Science objectives (including the importance of the science to the program science 
goals); 

• Mission overview; 
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• Instrument complement; 
• Key spacecraft characteristics; 
• Project management and participating organizations (including teaming arrangements and 

all named key personnel); 
• Schedule summary; 
• The proposed PI-Managed Mission Cost (PIMMC) in Real Year dollars (RY$) and in 

Fiscal Year 2022 (FY22) dollars from cost tables based on Cost Table Template 1*; and 
• The proposed Total Cost, including a breakdown of any contributed costs by contributing 

organization, in real year dollars (RY$) and in FY22$ from cost tables based on Cost 
Table Template 1.  
 

*Cost table templates are shown in Appendix A and are in the Program Library. 
 
Requirement CS-17. The Executive Summary shall summarize the contents of the CSR and 
shall include an overview of the proposed baseline investigation, including its scientific 
objectives, technical approach, management plan, cost estimate, and SC if proposed, and small 
business subcontracting plans. 
 

C. CSR TABLE OF CONTENTS 
 
Requirement CS-18. The CSR shall contain a Table of Contents that parallels the outline 
provided in Sections D through L of this document. A separate index of figures and tables shall 
also be included. See the Table 2, CSR Structure and Page Limits above for page limits. 
 

D. SCIENCE INVESTIGATION 
 
Requirement CS-19. The Science Investigation section shall describe the science investigation 
as specified by Requirements B-15 through B-18 in AO Appendix B. If there are no changes 
from the Step-1 proposal, this section shall be reproduced identically from the Step-1 proposal, 
with a statement that there have been no changes. Such a statement may be inserted before the 
first page of this section or it may be included in Appendix L.18 of the CSR.  
 
Requirement CS-20. Any changes to the Baseline and Threshold Science Missions defined in 
the Step-1 proposal (including but not limited to the science goals and objectives) shall be clearly 
identified and the rationale for the changes provided. Such changes to the science mission shall 
be highlighted in bold or a color with column marking for easy identification. In addition, a 
change matrix showing the original (proposed) science objectives, any new or revised science 
objectives, rationale for the changes, and locations within the CSR is required as an appendix 
(see Appendix L.18). Corrections (e.g., typos and errors) and nominal updates (e.g., revised 
references, clarified sentences) to this section, that do not constitute a change to the proposed 
science mission (i.e., no change to science mission objectives, requirements, implementation 
details, measurements and data, etc.) are not required to be individually identified and tracked; 
however, a summary of such changes shall be provided. 
 

E. SCIENCE IMPLEMENTATION (including Science Enhancement Options if any) 
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E.1 Level 1 and Level 2 Requirements  
 
The Level 1 requirements identify the mission, science, and programmatic requirements as well 
as constraints imposed on the project. Consistent with NPR 7120.5, both baseline and threshold 
requirements are to be described. Baseline Science Requirements are the mission performance 
requirements necessary to achieve the full science objectives of the mission. Threshold Science 
Requirements are those mission performance requirements necessary to achieve the minimum 
science acceptable for the investment. 
 
The Level 1 requirements (referred to as program level requirements in NPR 7120.5) and Level 2 
requirements (project level requirements) specify requirements and constraints on science data 
collection, mission and spacecraft performance, prime mission lifetime, budget, schedule, access 
to space, and any other requirements or constraints that need to be controlled. The Level 2 
requirements flow down from the Level 1 requirements. For example, Level 2 science 
requirements must describe the data products that would be needed to complete the Level 1 
science requirements. The Level 1 requirements provide the criteria to be used to evaluate 
whether a project should be called for a termination review if it appears it might fail to meet its 
requirements.   
 
Examples of Level 1 requirements can be found within the Program Level Requirements 
Appendix (PLRA) documents in the Program Library, and examples of Level 2 requirements can 
be found within the Mission Definition Requirements Agreement (MDRA) documents, along 
with presentation slides on Level 1 and Level 2 requirements given at the PI Masters Forums 
(https://soma.larc.nasa.gov/pi-masters-forums/). 
 
Requirement CS-21. CSRs shall provide a set of proposed Level 1 requirements that will 
achieve the objectives of the Mission. Both Baseline Science Requirements and Threshold 
Science Requirements shall be identified. The Level 1 requirements shall be clearly traceable to 
the science objectives. CSRs shall provide Level 2 requirements to guide the design and 
development of the mission. Lower level requirements shall be provided to the extent that they 
are known and necessary to explain and justify the design concept including instrument 
capability, instrument performance, and other aspects of the system architecture that enable the 
accomplishment of the mission science objectives. State each requirement in unambiguous, 
objective, quantifiable, and verifiable terms. Requirements shall not conflict with each other. The 
Level 2 requirements shall be listed in Appendix L.22, Draft Mission Definition Requirements 
Agreement (MDRA). 

 
E.2 Science Mission Profile 

 
Requirement CS-22. This section shall discuss the science observing profile, including all 
mission-relevant parameters, such as orbit, navigation accuracy, operational timelines (including 
observing periods, data transmission periods and techniques, and time-critical events), etc. The 
science observation strategy shall also be described in sufficient detail to understand the 
complexity of science operations, i.e., are the operations regular re-iteration of data collection 
sequences, thereby establishing a routine flow, or are there numerous, uniquely planned events 
thereby requiring repeated planning, testing, and upload cycles. The observation planning and 
decision-making processes shall be outlined including any priorities assigned to specific 

https://soma.larc.nasa.gov/pi-masters-forums/
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observations or measurements and any plans to update the observing strategy based on early 
observations. The schedule and workforce associated with science planning shall also be 
described. If science operations involve an ebb and flow of personnel to reduce costs during 
cruise or “quiet” phases, describe plans for maintaining sufficient trained personnel and for how 
they will be moved off and then back on the project. The manner in which the proposed 
investigation objectives, selected instruments, and measurement requirements drive the proposed 
mission design and operations plan shall be included in this discussion. 
 

E.3 Instrumentation 
 
Requirement CS-23. This section shall describe the instrumentation and the rationale for its 
selection. It shall identify instrument systems (i.e., individual instruments), instrument 
subsystems, and instrument components, and sample collection and preservation system as 
applicable, including their characteristics and requirements, and indicate items that are proposed 
for development, as well as any existing instrumentation or design/flight heritage. It shall 
provide a clear understanding of how the concept will provide the required data, show how it can 
be accommodated by the spacecraft, demonstrate that instruments have the necessary 
unobstructed fields-of-view over the measurement period required, describe the technology 
readiness levels and the approach to bring each instrument to technology readiness level (TRL) 6 
at Preliminary Design Review (PDR). If no development plan is needed, the reasons for this shall 
be explicitly stated and the rationale shall be described. A preliminary description of each 
instrument design, with a block diagram showing the instrument subsystems and components, 
and their interfaces, along with a description of the estimated performance of the instrument, 
including the assumptions made in deriving the estimated performance, shall be included. These 
performance characteristics (which shall be considered as requirements on the flight system) 
shall include mass, power, volume, data rate(s), thermal, pointing (such as control, stability, 
jitter, drift, accuracy, etc.), spatial and spectral resolution, observable precision, retrieved 
parameter sensitivity and accuracy, and calibration requirements. This section shall demonstrate 
that the instrumentation can meet the measurement requirements, including factors such as 
retrieval results for each remote sensor, error analysis of the information in all sensors, vertical 
and horizontal resolution, signal-to-noise (S/N) calculations, etc. It shall also discuss 
environmental effects, such as radiation, temperature, and contamination, on each instrument’s 
measurement capabilities as a function of mission time. 
 
Requirement CS-24. The following information shall be provided for each science instrument 
proposed: 

• Mass; broken out at major subsystem level breakouts (e.g., electronics, detectors, and 
optics); 

• Viewing direction in body coordinates; 
• Pointing accuracy and stability requirements; 
• Operational modes; 
• Operational mode timeline; 
• Data demand for each instrument operational mode; 
• Onboard data processing and storage required from spacecraft; 
• Power demand for each instrument operational mode including peak, average, and 

stand-by power; 
• Instrument thermal control capability; 
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• Applicable instrument diagrams (e.g., optical path); and 
• Characteristics of relevant instrument components (e.g., listing of size of optics) in 

the MEL. 
 

E.4 Data Analysis and Sufficiency 
 
Requirement CS-25. A Data Analysis Plan including approaches for data retrieval, validation, 
preliminary analysis, image processing, calibration and correction shall be described. The 
science products (e.g., flight data, ancillary or calibration data, theoretical calculations, higher 
order analytical or data products, laboratory data, etc.) shall be identified, including a list of the 
specific data products and the individual team members responsible for the data products. 
 
Requirement CS-26. This section shall demonstrate the degree to which the proposed 
instruments and mission can provide the necessary data to achieve science objectives, and 
demonstrate the sufficiency of the data (quality, quantity, etc.) gathered to complete the scientific 
investigation. The flow-down from science investigation goals to measurement objectives and 
instrument performance shall be stated clearly and supported by quantitative analysis.  
 
Requirement CS-27. This section shall provide a discussion of all plans (schedules, costs, and 
deliverables) and their approach and commitment to delivering project data to the appropriate 
NASA data archives, and indicate such in the plans and schedules for Phase B. This discussion 
shall also provide assurance that all activities have been considered and included with separate 
allocation and budgeting of appropriate resources. 

 
E.5 Science Team 
 

This section shall identify each member of the science team and their roles and responsibilities. 
Resumes or curricula vitae of science team members shall be included as appendices to the CSR 
(see Appendix L.3). The role of science team members shall be explicitly defined, the necessity 
of that role shall be justified, and the funding source (NASA or contributed) for each science 
team member shall be noted. The role of each collaborator shall be described and justified. A 
summary table shall be included, with columns for:  

• Science team member name; 
• Their roles and responsibilities on the mission; and 
• Their time commitment, in FTEs or WYEs, for each mission Phase, A through F (as 

specified in Requirement CS-85 to Requirement CS-91). 
 
E.6 Plan for SEO and/or Enhancing TDO 
 

Requirement CS-28. If an SEO is proposed, this section shall define and describe plans the 
proposed activities (see AO Section 5.1.8). The SEO shall be directly related to the mission (i.e., 
analyze mission data, not enhance theory). The SEO shall be clearly separable from the Baseline 
Science Investigation and Threshold Science Investigation. Additionally, a justification and a 
cost plan for SEO activities are required in Section L of this document. 
 
Requirement CS-29. If applicable, this section shall define and describe plans for the proposed 
Enhancing Technology Demonstration Opportunity (TDO) activities (see AO Section 5.2.3), 
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including a TDO development plan. The TDO shall be clearly separable from the Baseline 
Science Investigation and Threshold Science Investigation. Additionally, a justification and a 
cost plan for the TDO’s development and integration activities are required in Section L of this 
document, along with the TDO’s MEL and Microsoft Project schedule files (See Requirement 
CS-6 and Requirement CS-7). The cost of any Enhancing TDO accommodation that directly 
affects the resources available to the Baseline or Threshold Investigation (e.g., increased launch 
mass, increased power) shall be included in the PI-Managed Mission Cost. 
 

F. MISSION IMPLEMENTATION 
 
F.1 General Requirements and Mission Traceability 

 
Requirement CS-30. This section shall provide a description of the proposed spaceflight 
mission that will enable the science investigation.  
 
In some areas (e.g., instruments), the data requested may have already been presented in another 
section of the CSR (e.g., the Science Implementation section). In such a case, a CSR may 
provide a reference to that section and need not repeat the data in this section. 

 
Requirement CS-31. The Mission Functional Requirements that the science goals and 
objectives impose on the mission design elements, including mission design, instrument 
accommodation, driving requirements, spacecraft design, required launch vehicle capability, 
ground systems, communications approach, and mission operations plan, shall be provided in 
tabular form and supported by narrative discussion. Examples of a tabular Mission Traceability 
Matrix (MTM), with examples of matrix elements, are provided in Table B2 in the Program 
Library, or in AO Appendix B. Specific information that describes how the science investigation 
imposes unique requirements on these mission design elements shall be included. 

 
This MTM, along with the Science Traceability Matrix (STM), provides the reference points and 
tools needed to track overall mission requirements, provides systems engineers with fundamental 
requirements needed to design the mission, shows clearly the effects of any descoping or losses 
of mission elements, and facilitates identification of any resulting degradation to the science. 

 
F.2 Mission Concept Descriptions 

 
Requirement CS-32. Designs for all elements of the mission shall be described in sufficient 
detail to demonstrate that the mission concept meets all of the basic requirements for a space 
flight mission, including mission design, spacecraft design, supporting mission operations, and 
ground systems. Discussion of how the various mission elements meet the Mission Functional 
Requirements shall be included. At minimum, the following mission elements shall be 
addressed: mission design, flight system capability, mission operations, and any additional 
elements. It shall also discuss environmental effects, such as radiation, temperature, and 
contamination, on the flight systems.  
 
Requirement CS-33. Mission Design: This section shall address the following elements of the 
mission design to the extent that they are applicable to the proposed mission. Any additional 
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elements that are applicable to explaining the mission and demonstrating its feasibility shall also 
be addressed. 

• Launch period, launch window, and launch or delivery readiness date;  
• Launch window, and launch or delivery date flexibility; 
• Mission duration; 
• Orbit type (Earth orbit, heliocentric, etc.) and orbit parameters (semi-major axis, 

eccentricity, inclination, node time of day, argument of perigee, altitude, allowable 
dispersions), and/or trajectory design and trajectory parameters for ballistic and low-
thrust trajectories to permit independent validation, as applicable to the proposed 
investigation;  

• Critical events, which includes LV separation telemetry; 
• Telecomm link summary for all communication modes (based on requirements identified 

in Appendix L.19, Communications Design Data); 
• Ground station(s) usage (e.g., location(s), and transmitting and receiving communication 

parameters); and 
• Space systems fault management approach and design. 

 
Requirement CS-34. Launch Services and Launch Vehicle Compatibility: Any PI-provided 
launch services shall be described. For both AO-provided and PI-provided launch services, 
compatibility with the proposed launch vehicle shall be demonstrated by providing in the 
appropriate CSR section the launch site; fairing size; spacecraft mass; launch mass margin; and 
mission orbit characteristics such as altitude (km – circular or apogee/perigee), inclination, C3, 
heliocentric and/or declination (DLA). Any known nonstandard requirements such as additional 
fairing doors, cleanliness and purge requirements, planetary protection, etc., shall be described. 
The packaged flight system in the proposed fairing, with critical clearance dimensions, and 
preliminary estimates of launch loads and structural margins shall be included. 
 
Concept Study Teams are to continue to use the LV performance classes described in the AO 
Section 5.9.2 and in the Program Library. Costs for launch services shown in the AO are to be 
considered as adjustments in the Adjusted AO Cost Cap rather than a charge to the PIMMC. 
Concept Study Teams should work with Mr. Norman Phelps, 321-867-5147, 
norman.l.phelps@nasa.gov, for Launch Services Program support. 
 
For CSRs utilizing AO-provided rideshare launch services, this section shall demonstrate 
compatibility with the Secondary Payload Adapter (SPA) Rideshare Users Guide (RUG) 
(hereafter the Helio SPA RUG) dated May 1, 2022 in the Program Library. A Phase A Rideshare 
Accommodation Worksheet template for Secondary Payloads is provided in the Program 
Library. The Rideshare Accommodation Worksheet shall be delivered as Appendix L.24 on the 
CSR due date. As stated in the AO, a proposed rideshare investigation with a high probability of 
being compatible with several primary missions is more likely to be selected than one with less 
flexible accommodation and orbit requirements. For the Phase A study, this statement is 
extended to cover compatibility with access to space provided through the CubeSat Launch 
Initiative, and with the Small Launchers listed in the LSP Small Payload Access to Space 
Catalog. NASA may consider those additional possibilities if no suitable timely primary launch 
is available to accommodate the rideshare payload. Concept Study Teams should work with Mr. 
Norman Phelps, 321-867-5147, norman.l.phelps@nasa.gov, for rideshare support.  
 

mailto:norman.l.phelps@nasa.gov
mailto:norman.l.phelps@nasa.gov
mailto:norman.l.phelps@nasa.gov
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Requirement CS-35. Trajectory for non-Electric Propulsion: For any mission that will perform 
Phase E operations beyond Geostationary Earth Orbit (GEO), the following information shall be 
provided in Appendix L.26 of the CSR. This information is optional for missions that remain 
within Earth orbit at or below GEO. Any graphical references, tables, figures, etc. shall be 
presented in a minimum of 150 dots per inch (dpi). 

• Checkout Duration: The minimum duration allocated after launch before the primary 
propulsion system will be commanded to provide required delta-V. 

• Initial Mass Assumptions: Provide the initial mass used for generation of the trajectories 
including propellant loading assumptions. 

• Event Basics: Provide the date/time of each trajectory event with a brief event description 
(e.g., Launch, Gravity Assist, Fly-by, Rendezvous, Mid-Course Burn) and the appropriate 
data for the event (e.g., flyby altitude, flyby angle, flyby/intercept velocity, delta-V 
magnitude). These data should be included for three different scenarios corresponding to 
the Open, Middle, and Closing of the proposed launch window. 

• Event Body Ephemeris: Provide ephemeris data for all event bodies (fly-by planet, 
asteroid fly-by, comet rendezvous, etc.). Include the source of the ephemeris data and the 
epoch for the actual ephemeris point used for a particular event. 

• Any other trajectory specific information not called out above that would be relevant to 
reviewers attempting to validate the trajectory should also be included. 

 
Requirement CS-36. Trajectory for Electric Propulsion: For any mission using Electric 
Propulsion to achieve orbit, the following information shall be provided in a file or files along 
with the CSR submission as part of a trajectory supplement. Any graphical references, tables, 
figures, etc. shall be presented in a minimum of 150 dots per inch (dpi). 

• Checkout Duration: The minimum duration allocated after launch before the primary 
propulsion system will be commanded to provide required delta-v. 

• Initial Mass Assumptions: Provide the initial mass used for generation of the trajectories 
including propellant loading assumptions. 

• Event Basics: Provide the date/time of each trajectory event with a brief event description 
(e.g., Launch, Gravity Assist, Fly-by, Rendezvous, Mid-Course Burn) and the appropriate 
data for the event (e.g., flyby altitude, flyby angle, flyby/intercept velocity, delta-v 
magnitude). These data should be included for three different scenarios corresponding to 
the Open, Middle, and Closing of the proposed launch window. 

• Event Body Ephemeris: Provide ephemeris data for all event bodies (fly-by planet, 
asteroid fly-by, comet rendezvous, etc.). Include the source of the ephemeris data and the 
epoch for the actual ephemeris point used for a particular event. 

• Power model for performance based on solar distance: Provide the functional relationship 
showing the performance of the solar arrays as a function of the spacecraft’s distance 
from the Sun. 

• EP Throttling Model: Provide the throttling model used to generate EP engine 
performance at any point during the trajectory and a brief explanation of the approach. 

• Assumed Engine Duty Cycle: Provide the overall Duty Cycle for the EP engines and if 
applicable provide the duty cycle over each trajectory segment. 

• Number of Engines: Provide the maximum number of engines on the spacecraft that 
could be operating simultaneously. In addition, provide the number of engines operating 
throughout each phase of the trajectory. 
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• Any other trajectory specific information not called out above that would be relevant to 
reviewers attempting to validate the EP aspects of the trajectory and orbit, should also be 
included. 

 
Requirement CS-37. Flight System Capabilities: This section shall address the following flight 
system capabilities to the extent that they are applicable to the proposed mission. Any additional 
elements that are applicable to explaining the mission and demonstrating its feasibility shall also 
be addressed. Note that the heritage of the components and subsystems are to be discussed in 
Appendix L.12. 

•  Spacecraft parameters: 
(a) Figure of the complete spacecraft/instrument system, on the launch vehicle and in 

flight, with major components labeled and approximate overall dimensions. 
(b) Block diagram of the spacecraft subsystems and their components. 

• Subsystem descriptions including structure, telecommunications, environmental effects 
such as radiation, thermal, and contamination, power, propulsion (if required), attitude 
determination and control, command and data handling, in-flight fault management, 
flight software, and ground software. (Note that the discussion of the telecommunications 
subsystem should be limited to specifications, design, and proposed component hardware 
– discussion of the link performance is addressed as part of Appendix L.19). Subsystem 
detail shall include the following information: 
(a) Propulsion, including: 

(i) A list of all specific events of the proposed delta-V budget (including 3-sigma 
values for stochastic maneuvers); 

(ii) For each propulsion mode type (monoprop, biprop, dual-mode, solar electric, 
etc.), engines and thrust levels, specific impulse, 

(iii) Propellant allocation (e.g., impulse vs. attitude control system); and 
(iv) Propellant margins, including nominal (to meet delta-V requirement) and 

additional (to meet mass growth). 
(b) Command and data handling, including:  

(i) Spacecraft housekeeping data rates for nominal and safing strategy; 
(ii) Data storage unit size (Mbits); and 
(iii) Maximum storage record and playback rate. 

(c) Power. For a Solar-powered mission, describe or define the following:  
(i) Expected power requirement and margins for each mission phase, 
(ii) Type of array structure (rigid, flexible, body mounted);  
(iii) Solar array axes of rotation (vector projected in spacecraft coordinates); 
(iv) Array size;  
(v) Solar cell type and efficiency;  
(vi) Expected power generation at beginning of life and end of life;  
(vii) Worst case Sun incidence angle to solar panels for each mission phase;  
(viii) Battery type and storage capacity;  
(ix) Phased and worst case battery Depth of Discharge (DOD); and 
(x) Spacecraft bus voltage. 

(d) Attitude determination and control, including system pointing requirements and 
capabilities. Describe or define the following:  
(i) Each spacecraft operational mode, including the sensors and actuators used, 

control method, and safing and/or contingency modes;  
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(ii) Attitude determination methodology and estimate of accuracy, including 
identifying whether ground post-processing is required to meet science needs;  

(iii) Agility requirements for slews or scanning;  
(iv) Appendage pointing requirements including articulation control methods and 

deployment accommodations;  
(v) Sensor selection and performance including identifying mounting location and 

field-of-view (FOV);  
(vi) Actuator selection and sizing including identifying mounting location(s);  
(vii) Translational maneuver (delta-V) control and accuracy; 
(viii) Momentum management approach and mitigation of impacts on navigation 

accuracy, if applicable;  
(ix) On-orbit calibrations, if required, including expected accuracy; and  
(x) Attitude control requirements for the spacecraft pointing control, pointing 

knowledge (at the instrument interface), pointing stability or jitter. 
(e) Thermal control, including: 

(i) Temperature requirements including allowable ranges;  
(ii) Temperature control approach (i.e., passive vs. active);  
(iii) Cooling loads; and  
(iv) Special thermal design considerations (e.g., cryogenic instrument requirements. 

(f) Structures, including:  
(i) Requirements; 
(ii) Governing load cases and margins;  
(iii) Chosen materials; and  
(iv) Their qualification testing. 

(g) Flight software: including: 
(i) A description of the software architecture including the operating system, 

development language, and the major software modules to a sufficient depth to 
demonstrate how this software architecture supports the proposed mission 
functions;  

(ii) Provide the logical lines of code by Computer Software Configuration Item 
(CSCI) and the basis for these estimates;  

(iii) A description of the functionality for each CSCI;  
(iv) Code counts categorized as either New, Modified, Full Reuse, or 

Autogenerated; 
(v) Development method (spiral, waterfall, agile, etc.);  
(vi) The development approach for any major new algorithms to be incorporated in 

the flight software; and 
(vii) The approach for interface management and plans for software verification and 

validation. 
 
Requirement CS-38. Additional Mission Elements: This section shall address any other major 
mission elements (e.g., lander, upper stage, etc.). Any additional elements that are applicable to 
explaining the mission and demonstrating its feasibility shall also be discussed. 

• Provide a block diagram and description of relevant subsystems; and 
• Demonstrate that the proposed design can accomplish the mission within the allocated 

resources. 
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Requirement CS-39. Flight System Contingencies and Margins: This section shall summarize 
contingencies and margins of all key flight systems resources. It shall provide the proposer’s 
assessment of the maximum possible value for each key resource for the proposed mission, 
estimates of implementation performance, and resulting design margins with respect to the 
required performance. At a minimum, it shall include the following: 

• Dry mass; 
• Launch mass useable by the proposed mission; 
• Propellants; 
• Power (including energy storage); 
• CPU utilization; 
• Data (including storage and downlink volume);  
• Attitude control; and 
• Any other driving mission element requirements derived from the Mission Functional 

Requirements. 
 
See the table following AO Requirement B-36 for definitions of contingency and margin). 
 
Requirement CS-40. Mission Operations: This section shall address, at a minimum, the 
following elements of mission operations and communication to the extent they are applicable to 
the proposed investigation. Any additional elements that are applicable to explaining the mission 
operations and demonstrating their feasibility shall also be addressed. This section shall provide, 
at a minimum, the following items: 

• Description of ground systems and facilities, including supporting ground software at the 
Mission Operations Center (MOC) and the Science Operations Center (SOC) required for 
development and testing and operations; 

• Telecommunications, Tracking, and Navigation including: 
(a) Downlink information and data volume;  
(b) Uplink information;  
(c) For all transmit and receive modes, provide mode timeline, data rate(s), available 

maximum channel bandwidth compliance, durations, and  
(d) Ground network utilization plan including ground stations, downlink parameters 

(frequencies, periods, capacities, margins, etc.), and retransmission capability; 
• Description of approach for acquiring and returning critical event data, including clear 

identification of procurement and costing for supplemental resources (e.g., mobile ground 
stations) if such are needed;  

• Operations plan, including a quantitative discussion of nominal sequence planning and 
commanding showing the ability of the Mission Operations System (MOS) and Ground 
Data System (GDS) to analyze the spacecraft and payload data and to generate the 
necessary sequences to enable the spacecraft to meet the planned mission timelines, team 
training, availability of spacecraft experts for operations, operations center development; 

• Operational concept that includes the following.  
(a) Operational Scenarios with a description of each mission phase from launch through 

end of mission and an integrated description of the ground events and 
spacecraft/payload events for key mission phases. 

(b) Timelines for each key mission phase; containing Spacecraft, Payload, and ground 
events and processing and identifying margin for each phase if available.  
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(c) Data Flow Diagrams which clearly show the major operational facilities and key 
software components utilized for both the uplink and downlink processes.  

(d) A Phase E Organization diagram and Team Responsibilities clearly indicating the 
key manager for each of the project facilities in the data flow diagram.  

(e) An identification of the heritage of each project facility including: the software and 
hardware within that facility and the identification of the percentage of new, 
modified or no changes for each major software element.  

(f) A plan for required maintenance and refresh of vendor supplied ground systems 
(hardware and software) during extended cruise operations.  

(g) A plan for retention of adequate development and test resources, spacecraft and 
Ground Support Equipment (GSE) test beds, etc. during Phase E that addresses the 
impact of operations development and testing on routine and contingency mission 
operations.   

(h) Interface between the Flight Operations Team and the Conjunction Assessment Risk 
Analysis (CARA) team at NASA Goddard Space Flight Center (GSFC). 

 
For missions proposing the use of NASA network facilities, a Letter of Commitment from the 
NASA network provider describing the network’s ability to deliver the required capabilities and 
capacities and the cost for doing so must be included in Appendix L.1. Where the use of NASA’s 
network services may not be within the capabilities and capacities described in the NASA’s 
Mission Operations and Communications Services document, early discussions should be 
initiated with the POC named in that document. 
 
Requirement CS-41. This section shall provide a clear statement of NASA SCaN networks 
(Deep Space Network [DSN], Near Space Network [NSN]) support requirements in tabular 
format, showing all mission phases (e.g., launch and early orbital operations, cruise, flybys, orbit 
insertion, orbital operations, data return), the year in which support is needed, station(s) required, 
pass lengths in hours, number of passes each week, and the number of weeks for which this 
support is required.  
 
Requirement CS-42. Missions that employ Multiple Spacecraft Per Aperture (MSPA) on the 
DSN or Lunar Exploration Ground Systems (LEGS) may reduce costs by using shorter track 
lengths and operating in non-coherent one-way mode, provided that they do not require an 
uplink. Investigation teams who plan to avail themselves of such savings shall provide a letter of 
agreement from each of the other projects with whom they will be sharing the MSPA capability, 
stating how the uplink services (e.g., commanding, coherent radiometric data capture, etc.) will 
be shared.  
 

F.3 Development Approach 
 
Investigation teams shall describe how all development challenges, including those associated 
with new technology, will be addressed. 
 
Requirement CS-43. This section shall describe the development plan. This description shall 
include the following items: 

• The systems engineering approach and the software engineering approach shall be 
specifically discussed, including the definition, flow-down, tracking, control, and 
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verification of design requirements; resource allocation and control; interface 
requirements; and hardware and software configuration control. This discussion of the 
systems engineering approach shall include roles and responsibilities and any unique 
aspects of the proposed mission that pose unusual system engineering challenges; 

• Identification of instrument-to-spacecraft interfaces as well as roles and responsibilities 
for the interface management process as specified in NPR 7123.1; 

• A description of how the interface management process will be developed and 
maintained; 

• Discussion of fault management approach and design; 
• Identification of any special or unique implementation/interfaces for supplemental 

resources that may have been added for critical event coverage; 
• Essential trade studies completed in Phase A, including considered options and 

conclusions; 
• Essential trade studies to be conducted in Phase B, including the considered options and 

driving requirements; 
• Identification of the key Technical Performance Measures (TPMs)—as specified in NPR 

7123.1—and descriptions of how these margins and reserves are to be allocated, tracked, 
and monitored, with what tools and by whom, and who will have the authority to release 
the associated reserves and margins; 

• Descriptions of when contracts are required, the acquisition strategy, including any 
incentive strategy. 

• Management and closure of action items, hardware discrepancies, test anomalies, etc.; 
and 

• Plan for handling special processes (e.g., if radioactive sources are proposed, the 
approach to supporting the development, submittal, and approval of the necessary 
National Environmental Policy Act (NEPA) process and the Nuclear Flight Safety (NFS) 
process. 

 
Requirement CS-44. This section shall describe the plan for mission assurance. Plans for using 
reliability tools, such as fault tree analysis, probabilistic risk assessments, and failure modes and 
effects analyses, shall be described. Other mission assurance activities such as fault tolerance, 
reliability (e.g., use or non-use of redundancy, requirements for burn-in of parts, and 
requirements for total operating time without failure prior to flight) shall be described. Processes 
for identifying and tracking the correction of failures, both hardware and software, from the 
piece part to the system level shall be described. 
 
Requirement CS-45. The CSR shall indicate any expected deviation(s) from the recommended 
safety and mission assurance requirements in Appendix D of NPR 8705.4 for the proposed 
payload class. 
 
Requirement CS-46. The CSR shall indicate any expected deviation from the recommended 
mission assurance requirements in the SPD-39, SMD Standard Mission Assurance Requirements 
for Payload Classification D document, available in the Program Library. Tailoring below SPD-
39 shall not be proposed. 
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F.4 New Technologies/Advanced Engineering Developments 
 

Requirement CS-47. This section shall describe any proposed new technologies and/or 
advanced engineering developments and the approaches that will be taken to reduce associated 
risks. Descriptions shall address, at a minimum, the following topics: 

• Identification and justification of the TRL for each proposed system (Level 3 WBS 
payload developments and Level 3 WBS spacecraft elements) incorporating new 
technology and/or advanced engineering development at the time the CSR is submitted 
(for TRL definitions, see NPR 7123.1, NASA Systems Engineering Processes and 
Requirements, Appendix E, in the Program Library); 

• Rationale for combining the TRL values of components and subsystems to derive each 
full system TRL as proposed, appropriately considering TRL states of integration (see 
NASA Systems Engineering Handbook); 

• Rationale for the stated TRL value of an element that is an adaptation of an existing 
element of known TRL; 

• The approach for maturing each of the proposed systems to a minimum of TRL 6 by PDR: 
(a) Demonstration (testing) in a relevant environment can be accomplished at the system 

level or at lower level(s); 
(b) If applicable, justify what demonstration(s) in a relevant environment at lower 

level(s) (subsystem and/or subsystem-to-subsystem) would be sufficient to meet 
system level TRL 6, considering:  
(i) Where any new technology is to be inserted; 
(ii) The magnitude of engineering development to integrate elements;  
(iii) Any inherent interdependencies between elements (e.g., critical alignments); 

and/or  
(iv) The complexity of interfaces. See the Program Library for examples. 

(c) Include discussion of simulations, prototyping, demonstration in a relevant 
environment, life testing, etc., as appropriate. 

• An estimate of the resources (staffing, cost, and schedule) required to complete the 
technology and/or advanced engineering development; and 

• A description of any approaches to fallbacks/alternatives that exist and are planned, a 
description of the cost, decision date(s) for fallbacks/alternatives, relevant development 
schedules, and performance liens they impose on the baseline design, and the decision 
milestones for their implementation. 

 
If no new technologies or advanced engineering development is required, system TRL 6 or 
above at the time of CSR submission shall be clearly demonstrated. 
 

F.5 Assembly, Integration, Test, and Verification 
 

Requirement CS-48. An illustration and discussion of the time-phased flow of the Integration 
and Test (I&T) Plan shall be presented. It shall include the key facilities, testbeds, and team 
members involved in the I&T Plan. 

 
Requirement CS-49. The project’s assembly, integration, test, and verification (AIT&V) 
approach shall be described in this section. Flow diagrams, narrative text, and/or other relevant 
data may be used to convey this information. Elements of the approach that pose special 
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challenges for the project (e.g., mission critical performance or functional requirements that 
cannot be tested on the ground, multiple-unit builds, special facilities that may be required for 
testing, large scale simulation tools that are required to be developed and how they will be 
validated, critical path items, etc.) shall be included. The AIT&V description shall demonstrate 
the credibility of the overall AIT&V approach, as reflected by consistency between the described 
plans and the schedule, cost, and other resources needed to carry them out. The testing and 
verification of the space system’s fault management approach and implementation shall be 
discussed. 

 
F.6 Schedule 
 

Requirement CS-50. A project schedule foldout(s) covering all phases of the investigation 
shall be provided to at least WBS level 3 for the spacecraft elements (one level below the 
spacecraft) and Level 4 for instruments (one level below each instrument), except where greater 
detail is necessary to identify critical paths, as well as significant TRL or engineering 
development activities and events. Schedule foldout(s) will not be counted against the page 
limits. The schedule format shall indicate the month and year of each milestone, have a 
corresponding table of dates, and follow standard NASA WBS elements for task descriptions as 
prescribed in NPR 7120.5 and the NASA WBS Handbook. The schedule foldout(s) and 
accompanying narrative shall address proposed major milestones, including, at a minimum, the 
following items: 

• Spacecraft development, integration and test, and major review dates; 
• Activities for advancement to TRL 6, and other key engineering development activities; 
• Instrument development and major review dates including instrument-to-spacecraft/host 

integration and test; 
• Ground systems development and major review dates (e.g., mission operations and data 

analysis development schedule); 
• Major deliverables (e.g., Interface Control Documents (ICDs), simulators, engineering 

models, flight models, etc.); 
• Launch vehicle integration and launch or delivery readiness; 
• Compliance with National Environmental Policy Act (NEPA) and Nuclear Launch Safety 

Approval processes, if appropriate; 
• Long-lead item specifications, development paths, and their impacts to schedule; 
• Development schedule for Student Collaborations (SCs); Science Enhancement Options 

(SEOs), if any; or PI-Team-Developed Enhancing Technology Demonstration Options 
(TDOs), if any; 

• Schedule critical paths identification, including any significant secondary critical paths;  
• Funded schedule reserve, with indications of appropriate reserves associated with major 

milestones and deliverables, including allocated critical path reserves; and 
• Schedule for Diversity and Inclusion Plan development and implementation. 

 
Requirement CS-51. The project schedule shall be additionally provided in Microsoft Project 
format along with the CSR submission. Although the project schedule foldout(s) in Requirement 
CS-50 does not need to have been generated in Microsoft Project, the project schedule file 
provided along with the CSR submission shall address the items specified in Requirement CS-50 
at a level of detail commensurate with that of the graphical foldout. The Microsoft Project 
schedule shall be a fully Integrated Master Schedule for the project, that provides a quantified 
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data set that will facilitate understanding of the proposed flow of development activities, 
timelines, milestones, schedule reserves, and risk. Tasks in this schedule are expected to be fully 
linked to their predecessor and successor tasks, and the level of linkage detail should support the 
assignment of the critical path in the graphical foldout. Task links are also needed to identify 
points of assembly, integration, and testing in the schedule and links to major milestones. A 
Phase B schedule consistent with the plans detailed in Section I shall be included in the file. 
 

G. MANAGEMENT 
 
Requirement CS-52. This section shall present the investigation's proposed management 
approach. The management organization chart shall be provided and the decision-making 
authority, and the teaming arrangement and responsibilities shall be discussed. The organization 
chart shall clearly indicate how the project team is structured. The internal operations and lines 
of authority with delegations, together with internal interfaces shall be described. Relationships 
with NASA, major subcontractors, and associated investigators shall be discussed. The primary 
team members reporting relationship within the project shall be provided. The mission unique 
roles and responsibilities, as specifically applicable to the proposed investigation, of the PI, PM, 
PSE, and other Key Management Team members shall be described. The commitments and the 
roles and responsibilities of all institutional team members, including team members responsible 
for SC, CS and TDOs (as applicable) shall be described. 
 
Requirement CS-53. This section shall demonstrate how the proposer’s plans, decision-making 
processes, tools (including performance measurement and reporting), and organization structure 
will be applied to manage and control the project during development and operation. The 
decision-making processes that the team will use shall be described, focusing particularly on the 
roles of the PI, PM, PSE, and the balance of the Key Management Team in those processes. In 
particular, the management processes as they apply to the relationships among organizations and 
key personnel shall be described, including systems engineering and integration; requirements 
development; configuration management; schedule management; team member coordination and 
communication; progress reporting (both internal and to NASA); performance measurement; and 
resource management. This discussion shall include all phases of the mission, including 
preliminary analysis, technical definition, design and development, and operations phases, as 
well as products and results expected from each phase. Include a clear description of the methods 
and frequency of planned communication within the project team. 
 
Requirement CS-54. This section shall summarize the relevant institutional experience and 
refer to supporting detail included in Appendix L.2, Relevant Experience and Past Performance. 
If experience for a partner organization is not equivalent to, or better than, the requirements for 
the proposed mission, explain how confidence can be gained that the mission can be 
accomplished within cost and schedule constraints. 
 
Requirement CS-55. Each key position, including its roles and responsibilities, how each key 
position fits into the organization, and the basic qualifications required for each key position, 
shall be described. A discussion of the unique or proprietary capabilities that each partner 
organization brings to the team, along with a description of the availability of personnel at each 
partner organization to meet staffing needs, shall be included. The contractual and financial 
relationships between team partners shall be described. 
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Requirement CS-56. This section shall name all the team members who will occupy the key 
project management positions identified in Requirement CS-55. It shall, in addition: 

• Describe the previous work experience of each of these key individuals, including the 
outcomes and complexity of the work they did, and it shall explain the relevance of these 
experiences to the responsibilities of the key project management positions they will 
occupy; 

• Provide any program/project management certifications held by or planned to be obtained 
by the PM; and 

• Address the role(s), responsibilities, commitments by phase, and percentage of time 
devoted to the mission for the PI, PM, PSE, and all other named Key Management 
Individuals, and shall provide reference points of contact, including address and phone 
number, for each of these individuals. 

 
Requirement CS-57.  This section shall describe plans for risk management, both in the overall 
mission design and in the individual systems and subsystems. NASA’s required risk 
management procedures are provided in NPR 8000.4, Agency Risk Management Procedural 
Requirements, available in the Program Library. The SPD-39 document, available in the 
Program Library, will also apply. Note that the MAR requires a draft Mission Assurance 
Implementation Plan (MAIP) and Compliance Matrix to be submitted with the CSR (see 
Appendix L.23). Plans for using standard risk management tools, including probability and 
impact charts, risk lists, mitigation plans and triggers shall be described. The role(s) in the risk 
management process of each of the key management personnel shall be discussed.  
 
Requirement CS-58.  This section shall describe the project risks and project resiliency 
considering these risks and shall include the items below. 

• The top risks considered significant by the project team, especially technical risks and 
risks associated with contributed hardware (if any), and potential mitigation strategies 
and associated schedule impacts. Provide quantitative risk assessments, where the 
probability and impact of occurrence are independently and numerically specified prior to 
mitigation; specification of probability and impact after mitigation is encouraged but not 
required. Where appropriate, an impact may be specified in terms of any resource that is 
quantified in the CSR. Furthermore, individual quantitative risk assessments may address 
multiple resources, as well as temporal increments (e.g., mitigation followed by post-
mitigation). To determine the cumulative effect of risks on resources, each impact must 
be paired with a probability. The cumulative effect of the products of probabilities and 
impacts must not reduce the resource below that necessary to achieve baseline science. In 
the case of cost, the products of pre-mitigation probabilities and impacts shall be included 
as encumbered cost reserves or explicitly identified in the basis of estimate, including 
cost validations. If cost risks are in this list, they shall be discussed in Section I (see 
Requirement CS-76). If resources for these risks have been included in the basis of 
estimate, indicate so. Reserves held to account for risks not shown in the basis of estimate 
shall be identified as encumbered reserves.  

• Any potential descopes, including savings of resources (mass, power, dollars, schedule, 
etc.) by implementing descopes, the decision milestone(s) for implementing descopes, 
and the scientific impact. 
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• The risk resulting from any international contributions to the proposed investigation and 
potential mitigation strategies. 

• For missions proposing non-NASA-provided launch or rideshare services (purchased or 
contributed) the Concept Study must demonstrate clear understanding of the specific 
risks inherent in this type of launch service arrangement and must discuss their approach 
for mitigating these risks. Examples of such risks are schedule control over launch date, 
demanifesting risk if spacecraft is unable to meet integration schedule and/or 
requirements (rideshare), launch delay penalties, reduced analytical products, limited LV 
insight, limited approval rights of payload/mission integration with the LV, etc. 

 
Requirement CS-59. If the CSR contains proposed contributions or cooperative arrangements, 
this section shall describe the technical and management interfaces in any proposed cooperative 
arrangements, explicitly demonstrating that the contributions are within the contributors' 
scientific and technical capabilities, and contingency plans for coping with potential failures of 
the proposed cooperative arrangements. 
 
Requirement CS-60. This section shall include a discussion of the management approaches for 
controlling cost growth. 
 
Requirement CS-61. A summary of reserves in cost and schedule shall be identified by 
mission phase, project element, and year, and the rationale for each shall be discussed. The 
specific means by which integrated costs, schedule, and technical performance will be tracked 
and managed must be defined. Specific reserves and the timing of their application must be 
described. Management of the reserves and margins, including who in the management 
organization manages the reserves and when and how the reserves are released, must be 
discussed. This must include the strategy for maintaining reserves as a function of cost-to-
completion. All funded schedule margins shall be identified. The relationship between the use of 
such reserves, margins, potential descope options, and their effect on cost, schedule, and 
performance must be fully discussed. When considering potential descope options, consider the 
investigation as a total system including instrument(s), spacecraft, ground system, launch 
services, and operations. 

 
Requirement CS-62. This section shall clearly delineate the Government-furnished property, 
services, facilities, etc. required to accomplish all phases of the project. 

 
Requirement CS-63. This section shall list the major project reviews expected to be conducted 
during the project’s life cycle consistent with NPR 7120.5 and the approximate time frame in the 
Project Schedule for each review. 
 
NASA NPR 7120.5 establishes the requirements by which NASA formulates and implements 
space flight programs and projects. This document emphasizes program and project management 
based on life cycles, Key Decision Points (KDPs), and evolving products during each life-cycle 
phase. 
 
Requirement CS-64. This section shall describe any deviations from the prescribed 
requirements in NPR 7120.5, NPR 7123.1, or other NASA procedural requirements that will 
require a waiver during formulation. 
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Tailoring to NASA requirements described in NPR 7120.5 may be proposed by missions at any 
risk classification. Proposers must identify any tailorable requirements that are proposed to be 
adjusted, provide a rationale for each adjustment, and describe the cost, schedule, and/or other 
benefits that would be realized should one or more of the adjustments be accepted by NASA. 
NASA’s Science Mission Directorate has defined a new approach to managing Class-D science 
investigations. The NASA Science Mission Directorate (SMD) Class-D Tailoring/Streamlining 
Decision Memorandum describes the approach that has been approved by SMD leadership to 
guide the implementation of Class-D investigations. This Memorandum, along with other Class-
D policy and guideline documents, are provided in the Program Library. All Class-D 
investigations solicited by these AOs must use the principles, guidelines, and approaches 
described in the documents. Investigations in other risk classes may also propose tailoring to 
NASA requirements. Note that these adjustments reflect potential modifications to the baseline 
investigation, to be addressed after down-selection.  
 
Requirement CS-65. CSRs shall identify any adjustment to tailorable requirements described 
in NPR 7120.5 for consideration by NASA after down-selection, provide a rationale for each 
adjustment, and describe the cost, schedule, and/or other benefits that would be realized should 
one or more of the adjustments be accepted by NASA. The CSRs shall provide this information 
for proposed adjustments to requirements not specifically identified in the SPD-39 as already 
being tailored. Tailoring below the SPD-39 requirements is not allowed. 

 
For the missions of opportunity, the CSRs shall provide the above information for proposed 
adjustments to requirements not specifically identified as being waived in the NASA Science 
Mission Directorate (SMD) Class-D Tailoring/Streamlining Decision Memorandum (e.g., 
Earned Value Management for missions with a cost under $150M).  
 
The panel evaluating the TMC Feasibility evaluation criterion will provide comments to the 
Selection Official on the proposed tailoring of the requirements in NPR 7120.5 and their 
justifications. These comments will not be considered for the TMC Feasibility risk rating but 
may be considered in the down-selection decision. 
 
Requirement CS-66. The NASA FAR Supplement (NFS) places Earned Value Management 
(EVM) requirements on NASA contracts in clauses NFS 1852.234-2 and NFS 1834.201, 
amended by Procurement Class Deviation PCD 15-05. The requirements apply to all cost or 
fixed-price incentive contracts for development or production work, with specific levels of 
validated compliance with the ANSI/EIA-748 guidelines required for contracts above $20M 
(RY) and for those above $100M (RY). Full NFS compliance is required for all contracts. 
 
For projects with a Life Cycle Costs (LCC) greater than $250M (RY), NPR 7120.5 requires 
ANSI/EIA-748-compliant EVM for all portions of the work, including NASA in-house and 
contracted portions of the project. For projects with a LCC less than $250M (RY), NPR 7120.5 
makes EVM optional but only for the NASA in-house portion of the work.  
 
For the purposes of this CSR, proposers should assume that the LCC of $250M (RY) threshold is 
equivalent to a proposed PIMMC of $200M (FY22). In order to ensure fair competition between 
NASA in-house and contracted efforts, the Heliophysics Explorers Program will provide a 
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limited reimbursement to projects below this threshold. The reimbursement will be up to $1.5M 
and will not exceed the difference in cost between implementation of validated EVM and 
application of the performance measurement basic best practices referenced in the Guidance and 
Expectations for Small Category 3, Risk Classification D (Cat3/ClassD) Space Flight Projects 
with Life-Cycle Cost Under $150M document available at 
https://soma.larc.nasa.gov/StandardAO/ClassD.html. Consequently, PIMMC costs will only need 
to be held for the latter, plus any difference that exceeds $1.5M. If applicable, the reimbursement 
amount can be shown as part of the Enhanced PIMMC. 
 
For Class D projects with an estimated LCC below $150M (RY), not including access to space, 
SMD grants a deviation from the NFS EVM requirements on cost or fixed-price incentive 
contracts in the greater than $20M categories (see Approved Deviation from FAR and NFS 
EVMS Policy for SMD Class D document at 
https://soma.larc.nasa.gov/StandardAO/ClassD.html). For the purposes of this AO, proposers 
should assume that this applies to projects with a proposed PIMMC less than $120M (FY22). 
 
Requirement CS-67. This section shall clearly describe the approach to reporting progress to 
the Government, and indicate the progress reviews the Government is invited to attend to 
provide independent oversight. The process, including the individual or organization responsible, 
for reporting integrated cost, schedule, and technical performance must be discussed. A 
description of the information to be presented must be included. 
 
Requirement CS-68. This section shall describe plans to retire risk due to uncertainty 
associated with contributions by the end of Phase A. It shall address: 

• Commitments for contributions from implementing organizations and/or other funding 
agencies. Letters of commitment from all organizations involved in a contribution, 
particularly including the implementing organization (e.g., laboratory or institute) and if 
external funding is required the funding agency (e.g., national space agency), shall be 
provided as an appendix (see Appendix L.1, Requirement CS-98, and Requirement CS-
99); 

• Mitigation plans, where possible, for the failure of funding and/or contributions to be 
provided when that funding and/or contributions are outside the control of the PI. 
Mitigation may include, but is certainly not limited to, descoping the contributed items 
and holding reserves to develop the contribution directly, or proposing backup access to 
space opportunities using PI-provided launch or rideshare services. Note that reserves 
held for this purpose should be weighted by likelihood and are considered encumbered. 
When no mitigation is possible, this must be explicitly acknowledged, and the stability 
and reliability of proposed partners, as well as the appropriateness of any proposed 
contribution, should be addressed; and 

• Acknowledgement of the complexities and risks involved with contributions, and plans to 
handle those complexities or risks. This includes the schedule risk for implementing 
technical assistance agreements and international agreements. An adequate and realistic 
schedule must be allocated for having international agreements executed. NASA will not 
begin working on any international agreements until after the continuation decision is 
made. 

 

https://soma.larc.nasa.gov/StandardAO/ClassD.html
https://soma.larc.nasa.gov/StandardAO/ClassD.html
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H. PRELIMINARY DESIGN AND TECHNOLOGY COMPLETION (PHASE B) 
PLAN 

 
Once entering Phase B, Heliophysics Explorers projects will be subject to the same requirements 
as all other NASA missions. Note that the CSR only satisfies some of the KDP-B deliverable 
requirements, and that the balance will have to be developed early in Phase B (consistent with 
Section 2.2.7.1 in NPR 7120.5: “In a two-step AO process, projects are down-selected following 
evaluation of concept study reports and the down-selection serves as KDP B. Following this 
selection, the process becomes conventional with the exception that products normally required 
at KDP B that require Mission Directorate input or approval will be finished as early in Phase B 
as feasible.”). 
 
Requirement CS-69. This section shall address plans and products for the Preliminary Design 
and Technology Completion Phase (Phase B). It shall identify the key mission tradeoffs to be 
performed and options to be investigated during Phase B that could lead to reductions in risk of 
implementation, including those issues, technologies, and decisions points critical to mission 
success. This section shall also describe and provide the rationale for any anticipated long-lead 
acquisitions. 
 
Requirement CS-70. The Phase B Plan shall include a detailed schedule, and shall define the 
products to be delivered and the schedule for their delivery. The schedule shall include the PDR 
and delivery dates of the following required products: 

• A detailed descope plan including the criteria, impact and savings of descope options; 
• A complete set of baseline Level 1 requirements including mission success criteria; and 
• The baseline project plan. 

 
Requirement CS-71. If more than one contractual arrangement is needed for the completion of 
Phase B, a separate Statement of Work (SOW) and budget breakout shall be provided for each 
organization. Subsequent phases will be added to the contract after each phase has been 
approved through the confirmation review process. 
 

I. COST AND COST ESTIMATING METHODOLOGY 
 
The CSR cost proposal shall provide information on the anticipated costs for all mission phases. 
A detailed cost proposal is required for Phase B (Requirement CS-85). Cost estimates are also 
required for the follow-on phases (i.e., Phases C/D, and E/F), including a description of the 
estimating techniques used to develop the cost (Requirement CS-86, Requirement CS-87, 
Requirement CS-88, Requirement CS-89 ). See Section J for requirements for any SEO and/or 
Enhancing TDO costs (Requirement CS-92). A discussion of the basis of estimate shall be 
provided, with a discussion of heritage and commonality with other programs (Requirement CS-
74). Quantify and explain any cost savings that result from heritage. All costs, including all 
contributions made to the investigation, shall be included (Requirement CS-82). Specific 
information that would better enable NASA to validate costs (e.g., WBS Level 3 data) may be 
provided as an appendix (see Appendix L.17). This will include cost by NASA fiscal year to the 
lowest level of detail the project is working with, in Microsoft Excel format. 
 
All cost tables referenced in this section are provided as templates in the Program Library. 
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Requirement CS-72. A WBS as defined in NPR 7120.5 and the NASA Work Breakdown 
Structure (WBS) Handbook, available in the Program Library, shall be provided and used to 
describe how all project costs are accounted in the cost proposal. 
 
Requirement CS-73. This section shall include the estimated cost of the proposed 
investigation. The estimated cost shall encompass all proposed activities, including all applicable 
project phases, mission unique or special launch services (e.g., load isolation systems, unique 
mechanical/electrical interfaces, payload processing facilities, commodities, post-encapsulation 
access requirements, supplemental propulstion systems, deployable telemetry tracking assets, 
and GN2 purge), flight systems, establishment of an interface between the Flight Operations 
Team and the CARA team, ground systems, ground network fees, contributions, any other AO-
specific activities (e.g., SC), and all cost reserves. Cost for ground network fees, data archive, 
and other mission-unique elements shall be clearly described. These costs shall be consistent 
with the policies and requirements in AO Sections 4 and 5. 
 
Requirement CS-74. This section shall provide a Basis of Estimate (BoE), that is clearly 
traceable to the WBS of the cost tables from Cost Table Templates 3a and 3b, including a 
description of the methodologies and assumptions used to develop the proposed cost estimate. 
The cost estimating methodology discussion in this section shall provide an overview of the cost 
estimate development process. Additional cost estimates or other validation efforts shall be 
described, the results presented, and any significant discrepancies discussed. A description of 
cost reserves that provides insight into the adequacy and robustness of the proposed 
unencumbered cost reserve level(s) shall be provided. The rationale for the proposed cost reserve 
levels shall be presented. Proposers shall include additional Basis of Estimate data to assist the 
validation of their costs estimates. Examples of useful Basis of Estimate (BoE) data for different 
cost estimating methodologies include: 

• Example for system and subsystem estimates based on analogy. Include the original 
heritage cost and rationale for any adjustments used to obtain the current proposed 
element costs. 

• Example for system and subsystem estimates based on a parametric model. Provide the 
name and version of the model, general heritage assumptions and other key inputs used 
that can help explain the cost estimate. 

• Example for bottom-up system and subsystem estimates, provide information on what 
portion of the WBS element is labor vs material. For the labor, provide a FTEs and/or 
WYEs breakout by year with average labor rates. For material provide a summary list of 
the significant hardware quotes used in the estimate, the date of the quote, and the 
importance of the quoted hardware to mission success. 

 
Requirement CS-75. This section shall include a discussion of sources of estimate error and 
uncertainty in the proposed cost. 

 
Requirement CS-76. This section shall include a discussion of cost risks and mitigation 
strategies. 

 
Requirement CS-77. This section shall provide two foldout cost tables, using the Cost Table 
Templates 3a and 3b in the Program Library. The tables shall identify the proposed cost required 
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in each project phase and in each fiscal year; the costs shall be respectively in Fiscal Year 2022 
dollars (FY22$) and in Real Year dollars (RY$). The top portion of the table shall contain cost 
data relevant to the PI-Managed Mission Cost. The lower portion shall contain cost data for 
contributions and enhanced mission costs. The rows in the table shall be the NASA standard 
WBS elements as defined in NPR 7120.5 and the NASA WBS Handbook. The costs for most 
elements shall be provided at least to WBS Level 3. It is requested that instruments be shown to 
WBS Level 4 where the data is available. The costs of individual instruments and any unique 
flight system elements such as coordinating science ground stations, or nonstandard facilities, 
shall be explicitly shown. The columns in the table shall be grouped and subtotaled by project 
phase and shall be labeled with the appropriate Fiscal Years. Years that span more than one 
project phase shall be split into two columns by mission phase. The tables includes totals by 
WBS and by phase and life cycle in both FY22$ and RY$. Investigation teams shall use their 
own forward pricing rates to translate between FY22$ and RY$. For organizations that are 
without approved forward pricing rates, investigation teams may use the NASA inflation/ 
deflation indices available in the Program Library to translate between RY$ and FY22$.  

 
Requirement CS-78. The CSR shall identify each reserve amount to the lowest level consistent 
with the proposed reserve management strategy. For example, if each subsystem manager will 
have spending authority over a reserve for the subsystem, each such amount shall be identified 
separately. If more convenient, the reserve details may be shown in a separate table, with totals 
reported using each of Cost Table Templates 3a and 3b. 
 
Requirement CS-79. Provide a table with the new obligation authority (NOA) required in RY$ 
by fiscal year using the format of Cost Table Template 6. If the mission is selected for flight, 
SMD will use this information to prepare its budget request. 
 
Requirement CS-80. For Phase B only, a time-phased cost breakdown for each WBS element, 
using the template of Cost Table Template 2, shall be completed. Use only the line items shown 
in Cost Table Template 2 that are relevant for each phase of the project. The purpose of this set 
of tables is to provide detailed insight into how the project allocates funding during each phase of 
work. 
 
Requirement CS-81. Show costs (NASA SMD and contributed) associated with each Co-I and 
collaborator using Cost Table Templates 4a and 4b respectively; all Co-Is and collaborators shall 
be identified in the applicable table. 

 
Requirement CS-82. All contributions and direct/indirect costs associated with the work 
performed at NASA Centers shall be fully costed and accounted for in the CSR, and summarized 
in one page using the template provided in Cost Table Template 5. NASA Center costs shall 
include Civil Servant services, as well as the cost for the use of Government facilities and 
equipment on a full-cost accounting basis. The purpose of this data is twofold: 1) to determine 
those costs that are included in the NASA SMD cost but are not funded out of the Heliophysics 
Explorers program, and 2) to determine Civil Servant contributions that are not included in the 
NASA SMD cost. Teams should work with their respective NASA Centers to develop estimates 
for these costs. Contributions by NASA Centers should be documented by a Letter of 
Commitment, provided as an appendix (see Appendix L.1, Requirement CS-98, and 
Requirement CS-99). 
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Definitions for cost element terms shown in the cost tables are provided in AO Appendix C.2. 
 
Requirement CS-83. The latest inflation index provided in the tables found in the Program 
Library shall be used to calculate all real-year dollar amounts, if an industry forward pricing rate 
is not available. Note that the official inflation index table from Step 1 may have been updated. If 
something other than the provided inflation index is used, the rates used shall be documented. 
 
Requirement CS-84. All costs shall include all burdens and profit/fee in real-year dollars by 
fiscal year, assuming the inflation rates used by NASA in the Program Library, or specifically 
documented industry forward pricing rates. 
 
Requirement CS-85. This section shall provide a detailed cost proposal for performing the 
Phase B portion of the mission. The Phase B cost proposal shall correlate with the plans set forth 
in the Concept Study. This Phase B cost proposal shall include the following elements:  

• Contract Pricing Proposal. Complete cost and pricing data for Phase B shall be submitted 
after down-selection by down-selected teams (see Part III). 

• Work Breakdown Structure. A WBS shall be provided for Phase B. The structure of the 
WBS should be consistent with the plans set forth in the Science Implementation, 
Mission Implementation, and Management sections of the Concept Study and the 
Statement of Work provided as an appendix to the Concept Study. The WBS shall be 
described to the subsystem level (e.g., Attitude Control System, Propulsion, Structure and 
Mechanisms) for the spacecraft, to at least the instrument level for simple instruments, 
and to the major component level for more complicated instruments. All other WBS 
elements shall be at least to the major task level (e.g., Project Management, Systems 
Engineering, GSE). 

• Cost Estimating Techniques. The process and techniques used to develop the cost 
proposal Phase B cost proposal shall be described. For portions of the cost proposal 
developed using a grass-roots methodology, the bases from which the estimates were 
derived and details on how the estimates were extrapolated from the bases shall be 
provided. For portions of the cost proposal derived from vendor quotes/historical 
actuals/catalogue prices/etc., sufficient information shall be provided to understand the 
fidelity of the values. For portions of the cost proposal derived from analogies, the value 
of and the methodology for extrapolating the analogy shall be described. For portions of 
the cost proposal derived parametrically, the cost-estimating model(s) and techniques 
used in the Phase B cost estimate shall be provided. The heritage of the models and/or 
techniques applied to this estimate, including any differences between missions contained 
in the model’s database and key attributes of the proposed mission shall be described. 
Include the assumptions used as the basis for the Phase B cost and identify those that are 
critical to the cost sensitivity in the investigation. If any “discounts” were assumed in the 
cost estimates for business practice initiatives or streamlined technical approaches, 
describe the basis for these discounts, how they have been incorporated in the cost 
estimate, and how they will be managed by the investigation team. 

• Workforce Staffing Plan. A workforce-staffing plan (including Civil Servants) that is 
consistent with the WBS shall be provided. This workforce-staffing plan must include all 
team member organizations and must cover all management, manufacturing, technical 
(scientific and engineering), and support staff. The workforce staffing plan must be 
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phased by month. Time commitments for the PI, PM, PSE, Co-Is, and other key 
personnel must be clearly shown. 

• Phase B Time-Phased Cost Summary. A summary of the total Phase B costs consistent 
with the table created for Requirement CS-80 (Cost Table Template 2) shall be provided. 
The Phase B cost summary must include all costs to NASA SMD by WBS, including all 
contributed costs. The Phase B cost summary must be phased by month. 

• Elements of Cost Breakdown. Cost or pricing data as defined in FAR 15.401 and 
supporting evidence stating the basis for the estimated costs by the WBS levels used in 
the table created for Requirement CS-80 (Cost Table Template 2) shall be provided. This 
information is in addition to that provided in Requirement CS-77 through Requirement 
CS-82 (Cost Table Templates 1 through 5). The cost proposal shall include, but is not 
limited to, the following cost elements: 
(a) Direct Labor.  

(i) The basis of labor-hour estimates for each of the labor classifications;  
(ii) The number of productive work-hours per month;  
(iii) A schedule of the direct labor rates used in the proposal, with a discussion of the 

basis for developing the proposed direct labor rates for the team member 
organizations involved; the forward-pricing method (including midpoint, 
escalation factors, anticipated impact of future union contracts, etc.); and 
elements included in the rates, such as overtime, shift differential, incentives, 
and allowances;  

(iv) If available, evidence of Government approval of direct labor rates for proposal 
purposes for each labor classification for the proposed performance period; and  

(v) If Civil Servant labor is to be used in support of the Phase B study, but is not to 
be charged directly to the investigation, this labor shall be considered as a 
contribution by a domestic partner, subject to the same restrictions as other 
contributions by domestic or foreign partners, and a discussion of the source of 
funding for the Civil Servant contributions shall be provided. 

(b) Direct Material. A summary of material and parts costs for each element of the WBS 
shall be provided. 

(c)  Subcontracts. Each effort (task, item, etc., by WBS element) to be subcontracted, and 
list the selected or potential subcontractors, locations, amount budgeted/proposed, and 
types of contracts shall be identified. Explain the adjustments, if any, and the indirect 
rates (or burdens) applied to the subcontractors’ proposed or anticipated amounts. 
Describe fully the cost analysis or price analysis and the negotiations conducted 
regarding the proposed subcontracts. 

(d) Other Direct Costs.  
(i) A summary of travel and relocation costs, including the number of trips, their 

durations, and their purposes;  
(ii) A summary of all unique computer related costs;  
(iii) Specific task areas of problems that require consultant services, including the 

quoted daily rate, the estimated number of days, associated costs (e.g., travel) if 
any, and a statement of whether the consultant has been compensated at the 
quoted rate for similar services performed with Government contracts; and  

(iv) Any other direct costs included in the proposal for Phase B, provided in a 
manner similar to that described above. 

(e) Indirect Costs.  
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(i) All indirect expense rates for the team member organizations (in the context of 
the AO, indirect expense rates include labor overhead, material overhead, 
general and administrative [G&A] expenses, and any other cost proposed as an 
allocation to the proposed direct costs);  

(ii) A schedule of off-site burden rates, including a copy of the company policy 
regarding off-site vs. on-site effort, if applicable;  

(iii) Evidence of Government approval of any/all projected indirect rates for the 
proposed period of performance, including the status of rate negotiations with 
the cognizant Government agency, and a comparative listing of approved 
bidding rates and negotiated actual rates for the past five fiscal years; and  

(iv) Fee arrangements for the major team partners. 
 
Requirement CS-86. This section shall provide a cost estimate for performing the Final Design 
and Fabrication/System Assembly, Integration and Test, and Launch (Phase C/D) portion of the 
mission. The Phase C/D cost estimates shall correlate with the plans set forth in the Concept 
Study. This Phase C/D cost proposal shall include the following elements: 

• Work Breakdown Structure. A WBS shall be provided for Phase C/D. The WBS shall be 
described to the subsystem level (e.g., Attitude Control System, Propulsion System, 
Structure and Mechanisms) for the spacecraft and to the instrument level for the payload. 
All other elements of the WBS should be to the major task level (Project Management, 
Systems Engineering, GSE, etc.). 

• Cost Estimating Techniques. The process and techniques used to develop the Phase C/D 
cost proposal shall be described. For portions of the cost proposal developed using a 
grass-roots methodology, the bases from which the estimates were derived and details on 
how the estimates were extrapolated from the bases shall be provided. For portions of the 
cost proposal derived from vendor quotes/historical actuals/catalogue prices/etc., 
sufficient information shall be provided to understand the fidelity of the values. For 
portions of the cost proposal derived from analogies, the value of and the methodology 
for extrapolating the analogy shall be described. For portions of the cost proposal derived 
parametrically, the cost-estimating model(s) and techniques used in the Phase E cost 
estimate shall be provided. The heritage of the models and/or techniques applied to this 
estimate, including any differences between missions contained in the model’s database 
and key attributes of the proposed mission shall be described. Include the assumptions 
used as the basis for the Phase C/D cost and identify those that are critical to the cost 
sensitivity in the investigation. If any “discounts” were assumed in the cost estimates for 
business practice initiatives or streamlined technical approaches, describe the basis for 
these discounts, how they have been incorporated in the cost estimate, and how they will 
be managed by the investigation team. 

• Workforce Staffing Plan. A workforce-staffing plan (including Civil Servants) that is 
consistent with the WBS shall be provided. This workforce-staffing plan must include all 
team member organizations and must cover all management, manufacturing, technical 
(scientific and engineering), and support staff. The workforce-staffing plan must be 
phased by fiscal year. Time commitments for the PI, PM, PSE and other key personnel 
must be clearly shown. 

• Phase C/D Time-Phased Cost Summary. A summary of the total Phase C/D costs 
consistent with Cost Table Template 2 format shall be provided. The Phase C/D cost 
summary must include all costs to NASA SMD by WBS, including all contributed costs. 
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The Phase C/D cost summary must be phased by fiscal year. Phase C/D extends 30 days 
beyond launch so be sure to account for all costs for this period, including tracking 
support and mission operations. 

 
Requirement CS-87. This section shall provide a cost estimate for performing the Operations 
and Sustainment Phase (Phase E) of the mission. The Phase E cost estimates shall correlate with 
the plans set forth in the Concept Study. This Phase E cost proposals shall include the following 
elements: 

• Work Breakdown Structure. A WBS shall be provided for Phase E. The WBS should be 
consistent with the plans set forth in the Concept Study and the Statement of Work that is 
provided as an appendix. 

• Cost Estimating Techniques. The process and techniques used to develop the Phase E 
cost proposal shall be described. For portions of the cost proposal developed using a 
grass-roots methodology, the bases from which the estimates were derived and details on 
how the estimates were extrapolated from the bases shall be provided. For portions of the 
cost proposal derived from vendor quotes/historical actuals/catalogue prices/etc., 
sufficient information shall be provided to understand the fidelity of the values. For 
portions of the cost proposal derived from analogies, the value of and the methodology 
for extrapolating the analogy shall be described. For portions of the cost proposal derived 
parametrically, the cost-estimating model(s) and techniques used in the Phase E cost 
estimate shall be provided. The heritage of the models and/or techniques applied to this 
estimate, including any differences between missions contained in the model’s database 
and key attributes of the proposed mission shall be described. Include the assumptions 
used as the basis for the Phase E cost and identify those that are critical to the cost 
sensitivity in the investigation. If any “discounts” were assumed in the cost estimates for 
business practice initiatives or streamlined technical approaches, describe the basis for 
these discounts, how they have been incorporated in the cost estimate, and how they will 
be managed by the investigation team. 

• Workforce Staffing Plan. A workforce-staffing plan (including Civil Servants) that is 
consistent with the WBS shall be provided. This workforce-staffing plan must include all 
team member organizations and must cover all management, manufacturing, technical 
(scientific and engineering), and support staff. The workforce staffing plan must be 
phased by fiscal year. Time commitments for the PI, PM, PSE and other key personnel 
must be clearly shown. 

• Phase E Time-Phased Cost Summary. A summary of the total Phase E costs consistent 
with Cost Table Template 2 format shall be provided. The Phase E cost summary must 
include all costs to NASA SMD by WBS, including all contributed costs. The Phase E 
cost summary must be phased by fiscal year. 

 
Requirement CS-88. This section shall provide a cost estimate for performing the Closeout 
Phase (Phase F) of the mission. The Phase F cost estimates shall correlate with the plans set forth 
in the Science Investigation, Science Implementation, Mission Implementation, and Management 
sections. This Phase F cost proposal shall include the following elements: 

• Work Breakdown Structure. A WBS shall be provided for Phase F. The WBS should be 
consistent with the plans set forth in the Science Implementation, Mission 
Implementation, and Management sections and the Statement of Work that is provided as 
an appendix. 
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• Cost Estimating Techniques. The process and techniques used to develop the Phase F 
cost proposal shall be described. For portions of the cost proposal developed using a 
grass-roots methodology, the bases from which the estimates were derived and details on 
how the estimates were extrapolated from the bases shall be provided. For portions of the 
cost proposal derived from vendor quotes/historical actuals/catalogue prices/etc., 
sufficient information shall be provided to understand the fidelity of the values. For 
portions of the cost proposal derived from analogies, the value of and the methodology 
for extrapolating the analogy shall be described. For portions of the cost proposal derived 
parametrically, the cost-estimating model(s) and techniques used in the Phase F cost 
estimate shall be provided. The heritage of the models and/or techniques applied to this 
estimate, including any differences between missions contained in the model’s database 
and key attributes of the proposed mission shall be described. Include the assumptions 
used as the basis for the Phase F cost and identify those that are critical to the cost 
sensitivity in the investigation. If any “discounts” were assumed in the cost estimates for 
business practice initiatives or streamlined technical approaches, describe the basis for 
these discounts, how they have been incorporated in the cost estimate, and how they will 
be managed by the investigation team. 

• Workforce Staffing Plan. A workforce-staffing plan (including Civil Servants) that is 
consistent with the WBS shall be provided. This workforce-staffing plan must include all 
team member organizations and must cover all management, manufacturing, technical 
(scientific and engineering), and support staff. The workforce staffing plan must be 
phased by fiscal year. Time commitments for the PI, PM, Co-Is, PSE and other key 
personnel must be clearly shown. 

• Phase F Time-Phased Cost Summary. A summary of the total Phase F costs consistent 
with Cost Table Template 2 format shall be provided. The Phase F cost summary must 
include all costs to NASA SMD by WBS, including all contributed costs. The Phase F 
cost summary must be phased by fiscal year. 

 
Requirement CS-89. This section shall summarize the estimated costs to be incurred in Phases 
A through F, including: Concept and Technology Development (Phase A), Preliminary Design 
and Technology Completion (Phase B); Final Design and Fabrication (Phase C); System 
Assembly, Integration and Test, and Launch, extending through in-orbit checkout, usually launch 
plus 30 days (Phase D); Operations and Sustainment (Phase E); Closeout (Phase F); LV, upper 
stages, or launch services; Near Space Network (NSN), Deep Space Network (DSN) and other 
ground system costs beyond what is provided by the AO; access to space services beyond those 
provided by the AO and cost of activities associated with social or educational benefits (if not 
incorporated in any of Phases A through F). The Cost Table Template 1 shall be used to 
summarize these costs. The total mission cost estimate shall be consistent with the Work 
Breakdown Structure. Detailed plans for any aspects of the mission not discussed elsewhere in 
the CSR shall be discussed here. The funding profile shall be optimized for the mission. 
Contributions not included in the NASA SMD cost shall be clearly identified as separate line 
items.  
 
Immediately following the continuation decision (i.e., down-selection), the contractor will be 
requested to submit a formal cost proposal based upon the Federal Acquisition Regulation (FAR) 
Part 15. The instruction and format for submission of this formal cost proposal are found in FAR 
Part 15.403-5 and Table 15.2. The definitive contract will include an option provision for Phases 
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B, C/D, E, and F with a not-to-exceed amount for each phase. 
 
Requirement CS-90. The cost elements proposed in the formal proposal for contract award 
shall be traceable to the cost proposal provided in the CSR. Any changes in cost from the CSR 
shall be described in detail. 
 
Requirement CS-91. Tables 1, 2, 3a and 3b, 4a, 4b, 5, 6, 7 shall be provided as additional files 
along with the CSR submission. Microsoft Excel format templates of tables are available for 
download in a consolidated workbook from the Program Library. 

• Cost Table 1: Total mission cost funding profile by organization 
• Cost Table 2: Time-phased cost breakdown by WBS and major cost category 
• Cost Table 3a: Total mission cost profile by mission phase, fiscal year, and WBS in real 

year dollars 
• Cost Table 3b: Total mission cost profile by mission phase, fiscal year, and WBS in fiscal 

year dollars 
• Cost Table 4a: Co-I funding profile by mission phase in real year and fiscal year dollars 
• Cost Table 4b: Collaborator funding profile by mission phase in real year and fiscal year 

dollars 
• Cost Table 5: NASA civil service costs by fiscal year in real year dollars 
• Cost Table 6: New Obligation Authority Budget in real year dollars 
• Cost Table 7: Funding profile for any SEO activities by fiscal year in real year dollars 

 
J. JUSTIFICATION AND COST PROPOSAL FOR ANY OPTIONAL SEO AND 

ENHANCING TDO ACTIVITIES 
 
SEO activities, discussed in AO Section 5.1.8, include extended missions, guest investigator 
programs, general observer programs, and archival data analysis programs. Enhancing TDO 
activities, discussed in AO Section 5.2.3, may be an instrument, investigation, new technology, 
hardware, or software that may be demonstrated on either the flight system or ground system. 
The selections from the Step-1 proposals were made primarily on the merit of the baseline 
proposed science; no prejudice or commitment to any attendant proposed SEO and Enhancing 
TDO activity was made at selection. It is incumbent upon investigation teams, therefore, to fully 
discuss these project additions in the CSR. 
 
Funding for SEO and Enhancing TDO activities are outside the AO Cost Cap, and will therefore 
result in a separate decision by NASA as to whether to accept or reject these proposed 
expansions to the Baseline Science Mission. Therefore, the CSR must provide sufficient clarity 
to allow contractual execution if NASA elects to fund any SEO and Enhancing TDO activities. 
 
All definitions, guidelines and constraints outlined in the AO and applicable to SEOs and 
Enhancing TDOs are still valid for the Concept Study. There are no page count limits for 
narrative descriptions, rationale, and data for these enhancements, but conciseness and brevity 
are encouraged. 
 
Requirement CS-92. For any proposed SEO activity, this section shall provide sufficient data 
and justifications to enable evaluation of not only the science value of the concept, but also its 
TRL at CSR submittal where applicable, and viability. This section shall also provide a cost 
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estimate for performing the SEO activity. In completing the cost section, the guidelines for 
Phases B through D apply. For each SEO proposed, complete a one-page summary of costs using 
the formation shown in the Cost Table Template 7. Also, include the total amount in the SEO 
line item, expanded by WBS as applicable, at the bottom of the tables in Requirement CS-77 
(Cost Table Templates 3a and 3b ). Include a discussion of the estimating techniques used to 
develop the cost estimates. 
 
Requirement CS-93. For any and each enhancing TDO activity proposed, this section shall 
provide sufficient data and justifications to enable analysis of not only the science and 
technology value of the concept, but also its TRL at CSR submittal where applicable, and 
viability. This section shall also provide a cost estimate for performing the TDO activity. In 
completing the cost section, the guidelines for Phases B through D apply. For each TDO 
proposed, complete a one-page summary of costs using the formation shown in the Cost Table 
Template 6. Also, include the total amount in the TDO line item, expanded by WBS as 
applicable, at the bottom of the tables in Requirement CS-77 (Cost Table Templates 3a and 3b). 
Include a discussion of the estimating techniques used to develop the cost estimates. For any 
contributed TDO element, a letter of commitment from the contributing organization shall be 
submitted in Appendix L.1. The letter shall commit the contributor to both maturing the 
technology and supporting its integration with the mission. The letter must include the cost 
estimates of these contributions. 
 

K. OTHER FACTORS TO BE EVALUATED, INCLUDING STUDENT 
COLLABORATIONS AND SMALL BUSINESS SUBCONTRACTING 

 
Requirement CS-94. If a Student Collaboration (SC) is proposed, this section shall describe a 
detailed plan. This plan shall include: 

• A summary description of the planned SC; 
• A development schedule for the SC, including decision points for determining readiness 

for flight; 
• A demonstration of how the SC will be incorporated into the mission investigation on a 

non-impact basis; 
•  A plan for recruiting student participants, including a description of recruitment and 

retention policies likely to reach individuals from groups under-represented in STEM; 
• A plan for the mentoring and oversight of students to maximize the opportunity for 

teaching, learning, and success in contributing to the mission; and 
• An appropriate plan for evaluation. 

 
Requirement CS-95. If a proposal contains a SC, the proposal shall demonstrate that the 
proposed SC is clearly separable from the proposed Baseline and Threshold Science Missions; 
will not increase the mission development risk; and will not impact the science investigation in 
the event that the SC is not funded, fails during flight operations, or encounters technical, 
schedule, or cost problems during development. 
 
Requirement CS-96. If a proposal contains a SC, the proposal shall identify the funding set 
aside for the SC, and any contributions to the SC. This funding may be outside the PI-Managed 
Mission Cost up to the Student Collaboration incentive, and any SC costs beyond the Student 
Collaboration incentive, unless contributed, shall be within the PI-Managed Mission Cost. 
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Requirement CS-97. A Small Business Subcontracting Plan, covering Phases B through F, 
shall be provided as an appendix; see Appendix L.16, Requirement CS-121. 
 

L. CSR APPENDICES 
 
The following additional information is required to be supplied with the CSR. This information 
is to be provided in the form of appendices to the CSR, and, as such, will not be counted within 
the specified page limit. 
 

L.1 Letters of Commitment 
 
Requirement CS-98. Letters of commitment signed by an institutional official authorized to 
commit the resources of the respective institutions or organizations shall be provided from: 

• All organizations offering contributions of goods and/or services (including Co-Is and 
collaborator services, both U.S. and non-U.S.) on a no-exchange-of-funds basis, 
including all non-U.S. organizations providing hardware or software to the investigation; 
and 

• All major or critical participants in the mission regardless of source of funding.  
 

Personal letters of commitment signed by the individual shall be provided from every critical 
Proposal Team member as defined in Section A.1 of AO Appendix B. Critical participants are 
those participants (organizations and individuals) who are assigned tasks considered by the PI to 
be critical to the success of the mission, including those who provide unique required services. 
All other participants are non-critical.   For personal letters of commitment, an email sent from 
the individual Proposal Team member to the PI stating the member’s commitment will be 
sufficient to satisfy the signature requirement for personal letters of commitment. 
 
See AO Section 5.8.1 for detailed definitions of the terms above. Note that participants may be 
members of multiple headings, in which case, provide a letter of commitment for each applicable 
heading. A complete letter of commitment from a vendor will include the specifics of the quote. 
If the use of NASA-provided communication or navigation services is proposed, this appendix 
shall include an associated letter of commitment. Requirements for the content of the letters of 
commitment may be found in AO Section 5.7.2 and Section 5.8.1. 
 
Requirement CS-99. This appendix shall include letters of commitment from non-U.S. 
individuals and/or institutions that are team members or contributors to 2022 Heliophysics 
Explorers Program investigations. These letters of commitment shall provide evidence that the 
non-U.S. institution and/or government will commit the appropriate technical, personnel, and 
funding resources to the proposed investigation if selected by NASA. Such commitments shall 
be submitted no later than the Site Visit. 
 
The required elements in a letter of commitment are: (i) a precise description of what is being 
contributed by the partner and what assumptions are being made about NASA’s role; and (ii) the 
strongest possible statement of whether the contribution will be funded, or what further decisions 
must be made before the funding is committed by the partner. An authorized officer or 
representative of the partner institution or government must sign the respective letter of 
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commitment. 
 
Letters of commitment provided for the Step-1 proposal can be reused if the description of the 
commitment is unchanged and if the letter of commitment meets the requirements for letters of 
commitment for the Concept Study Report. 
 

L.2 Relevant Experience and Past Performance 
 
In evaluating the CSR, NASA will consider the past performance of the major partner 
organizations. The evaluation of past performance will not be arithmetic; instead, the information 
deemed to be most relevant and significant will receive the greatest consideration. Relevant 
experience will be viewed as the demonstrated accomplishment of work, which is comparable or 
related to the objectives of the CSR. This includes space-based instrument development and 
investigations and associated development processes including engineering processes, 
management processes, operations, data analysis and delivery of data to the Solar Data Analysis 
Center, Space Physics Data Facility, or other appropriate data archives. NASA will review the 
past performance information provided by the proposer. In addition, NASA may review the 
major team partners’ past performance on other NASA and/or non-NASA projects or contracts 
that provide insight into those institutions’ past performance on airborne or space-based 
instrument development and investigations and associated development processes including 
engineering processes, management process, operations, data analysis and delivery of data to the 
appropriate data archive. In conducting the evaluation, NASA reserves the right to use all 
information available. 
 
Requirement CS-100. This appendix shall describe relevant experience and past performance by 
the major team partners (organizations) in meeting the requirements of projects similar to the 
subject of the CSR. This may include space-based instrument development and investigations. 
The discussion of relevant experience and past performance shall include:  

• A description of each project;  
• Its relevance to the subject of the CSR;  
• The proposed performance and the actual performance;  
• The planned delivery schedule of data to the appropriate data archive and the actual 

delivery schedule of data to the appropriate data archive;  
• The proposed cost and actual cost;  
• The proposed schedule and actual schedule;  
• An explanation of any differences between proposed performance, cost and schedule and 

what was actually achieved; and  
• Points of contact for the past project’s customer. If the customer for the past project was 

the United States Government, then the contract number must be included along with 
current technical point(s) of contact and phone number(s). For projects that are not yet 
complete, the current projected performance, cost, and schedule must be used in place of 
actual values. Projects that ended more than 5 years ago need not be included. 

 
Considering the critical role of the PI, as well as the PM, and their institutions, prior experience 
and recent performance (especially in meeting cost and schedule constraints) will be an important 
factor in the downselection of an investigation. 
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Investigation teams are cautioned that omissions or an inaccurate or inadequate response to this 
evaluation item will have a negative effect on the overall evaluation, and while NASA may 
consider data from other sources, the burden of providing relevant references that NASA can 
readily contact rests with the investigation team. 

 
L.3 Resumes 

 
Requirement CS-101. This section shall include resumes or curriculum vitae for the PI, PM, 
PSE, any other named Key Management Team members identified in the Management section, 
and all Co-Is identified in the Science section. Specifically, each resume shall cite the 
individual’s experience that is pertinent to the role and responsibilities that they will assume in 
the proposed investigation. Project management experience shall be included in the resumes of 
the PI, PM, and PSE. Resumes or curriculum vitae shall be no longer than three pages for the PI 
and one page for each additional participant. Resumes shall be organized alphabetically after that 
of the PI, by surname. Photographs shall not be included in any of the resumes. 
 

L.4 Phase B Contract Implementation Data 
 
Provision of draft SOWs may be deferred to the date of each Concept Study Team’s Site Visit. 
 
Requirement CS-102. This appendix shall provide draft SOWs for all potential contracts with 
NASA. SOWs shall be provided for each contract phase (i.e., Phases B through F) and shall 
clearly define all proposed deliverables (including science data) for each option, potential 
requirements for Government facilities and/or Government services, and a proposed schedule for 
the entire mission. 
 

L.5 Open Science and Data Management Plan (Formerly AO Section E.4, Data Plans) 
 
Requirement CS-103. A schedule-based end-to-end Open Science and Data Management Plan 
(OSDMP), including approaches for the release of peer-reviewed publications, the release of the 
science data that underlie the results and findings in peer-reviewed publications, management 
and release of software, and the archiving of all science products shall be described. The Open 
Science and Data Management Plan shall be in compliance with requirements and the guidelines 
in the NASA Plan for Increasing Access to the Results of Scientific Research, the latest version of 
SPD-41, Scientific Information Policies document, available in the Program Library, and the 
scientific information policies of the Heliophysics Explorers Program. A justification shall be 
provided for any scientific information not made openly available. The plan shall: 

• Include approaches for data retrieval, validation, preliminary analysis, image processing, 
calibration, correction, and archiving; 

• Identify science products (e.g., flight data, ancillary or calibration data, theoretical 
calculations, higher order analytical or data products, laboratory data, etc.), including a 
list of the specific data products, and the individual team members responsible for the 
data products; 

• Identify the appropriate NASA data archive and the formats and standards to be used. If a 
NASA archive is not identified, discuss how the mission will satisfy NASA’s obligation 
to preserve data for future researchers. 
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• Include an estimate of the raw data volume and a schedule – including the data latency by 
product – for the submission of raw and reduced data to the data archive, in physical units 
accessible to the science community, as well as required calibration information; and 

• Demonstrate allocation of sufficient resources (cost, schedule, workforce, computational) 
for archiving as well as for preliminary analysis of the data by the Project Investigation 
Team, publication of the results in refereed scientific journals, as well as for the 
development of any new algorithms, software, or other tools. 

 
Requirement CS-104. The OSDMP shall include a Data Management Plan (DMP). The DMP 
shall describe how data will be made openly accessible and archived to enable the accessibility 
and reproducibility of the scientific information. The DMP shall identify the appropriate NASA 
data repository and the machine readable formats, metadata to be provided, and standards to be 
used. It shall include an estimate of the raw data volume and the data latency by product for 
submission of raw and reduced data, to the data archive, in physical units accessible to the 
science community. 
 
Requirement CS-105. The OSDMP shall include a Software Management Plan (SMP). The 
SMP shall describe the software and tools to be developed (including their current status), the 
software and tool documentation, the planned license for the software, the open version control 
platform planned for use, the management for testing and management, and the individual team 
members responsible for the software and tools. 
 
Requirement CS-106. If the investigation requires NASA High-End Computing (HEC) 
resources, the CSR shall state: 1) requirements, by year, for computing in the “standard billing 
units” (SBUs); 2) data storage need in Terabytes, by year; 3) explanation of the need to use this 
capability. You do not need to submit a letter of support. The general HEC webpage is at 
https://hec.gsfc.nasa.gov/index.html, and SBU Conversion Factors may be found at 
https://www.hec.nasa.gov/user/policies/sbus.html. Costs associated with HEC utilization will not 
count against the PIMMC. 
 
Requirement CS-107. The OSDMP shall include an Open Science Plan (OSP). The OSP shall 
include a description of how publications, including peer reviewed papers, conference 
presentations, and technical documents, are made publicly available. The OSP may describe how 
public meetings will be held to increase accessibility and inclusion. The OSP shall describe 
approaches to opening access to publications, team meetings, and any other activities going 
beyond those required by SPD-41. 
 

L.6 Incentive Plan(s) 
 
Requirement CS-108. If applicable, this appendix shall provide draft incentive plans. Incentive 
plans must outline contractual incentive features for all major team members. Incentive plans 
must include both performance and cost incentives, as appropriate. 
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L.7 Technical Content of any International Agreement(s) 
 
Requirement CS-109. Draft language for the technical content of any International 
Agreement(s) is required for all non-U.S. partners in the investigation. Sample agreements are 
available in the Program Library. The draft language must include:  

• A brief summary of the mission and the foreign partner’s role in it;  
• A list of NASA’s responsibilities within the partnership; and  
• A list of the non-U.S. partner’s responsibilities within the partnership. Note that NASA 

prefers to establish agreements with foreign Government funding agencies, and not with 
the institution that will be funded to perform the work. 

 
L.8 International Participation Plans (Update from Proposal) 

 
If the investigation includes international participation, either through involvement of non-U.S. 
nationals and/or involvement of non-U.S. entities, this section shall describe any updates to plans 
for compliance with U.S. export laws and regulations; e.g., 22 CFR 120-130, et seq. and 15 CFR 
730-774, et seq., provided in the Step-1 proposal (see Appendix B, AO Section J.5). The 
discussion shall describe in detail the proposed international participation and shall include, but 
not be limited to, whether or not the international participation may require the proposer to 
obtain the prior approval of the Department of State or the Department of Commerce via a 
technical assistance agreement or an export license or whether a license exemption/exception 
may apply. If prior approvals via licenses are necessary, the CSR shall include a discussion 
whether the license has been applied for or, if not, the projected timing of the application and any 
implications for the schedule.   
 
Requirement CS-110. If a CSR includes international participation, this appendix shall include 
the following statement, “If selected for flight, U.S. export laws and regulations; e.g., 22 CFR 
120 130, et seq. and 15 CFR 730 774, et seq., as applicable to the scenario surrounding the 
particular international participation, will be followed.”  

 
Requirement CS-111. Foreign nationals requiring access to NASA facilities and information 
systems will be required to comply with Homeland Security Presidential Directive HSPD-12 (see 
http://www.dhs.gov/homeland-security-presidential-directive-12), where applicable. This 
appendix shall also discuss the impact, if any, on the investigation and the proposed international 
participation of compliance with HSPD-12. If no impact is anticipated, this shall be explicitly 
stated. 
 

L.9 Limiting the Generation of Orbital Debris End-of-Mission Plan, and Collision 
Avoidance 

 
This appendix is required only for missions conducting significant operations or ending their 
mission life in Low Earth Orbit (LEO) (< 2000 km perigee), near Geosynchronous Orbit (GEO) 
(GEO ± 300 km), or at the Moon (lunar orbiters, impactors, or landers) or near Lagrange points. 
 
Per NPR 8715.6, NASA Procedural Requirements for Limiting Orbital Debris and Evaluating 
the Meteoroid and Orbital Debris Environments, orbital debris is defined as any object placed in 
space by humans that remains in orbit, and no longer serves any useful function. Objects range 
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from spacecraft to spent launch vehicle stages to components, and also include materials, 
fragments, or other objects which are intentionally or inadvertently cast off or generated.  
 
Every selected investigation team must conduct a formal assessment during Phase A of the 
orbital debris the spacecraft or instrument will create upon mission termination. 
 
For missions traveling beyond Earth orbit, plans for conducting these assessments are required at 
the end of Phase A only for missions where the mission approach (either during nominal 
operations, in the event of an anomaly, or at the end of mission) indicates that the likelihood of 
generating orbital debris in the locations described above is high during nominal operations. 
 
Requirement CS-112. This section shall discuss briefly how the mission meets the NPR 8715.6 
and NASA-STD-8719.14 orbit debris requirements applicable to its proposed orbit. Both NPR 
8715.6 and NASA-STD 8719.14 are available in the Program Library. For LEO missions, this 
section shall briefly discuss the lifetime of the mission and whether it meets the 25-year post 
mission (or 30-year from launch—whichever comes first) requirement. An orbital lifetime 
analysis addressing all assumptions and inputs contributing to the analysis shall be provided and 
describe, at a minimum: 

• Vehicle Mass; 
• Drag Area or Cross-sectional Area; 
• Initial orbit used for the analysis; 
• Solar and atmospheric conditions assumptions (i.e., models or parameters); 
• Methodology: analytical tool, table lookup, reference plot; and 
• Develop an Initial Orbital Debris Assessment Report (ODAR) and assess whether an 

End-of-Mission Plan (EOMP) is required. 
 
NASA-STD 8719.14 indicates “an ‘Initial ODAR’ is required for each project to assist NASA 
management in considering potential orbital debris issues during concept development (Phase A) 
and development of preliminary requirements, specifications, and designs (Phase B) to estimate 
and minimize potential cost impacts.” As such, an Initial ODAR may be submitted in response to 
this section. However, given that the Office of Safety and Mission Assurance (OSMA) will not 
interface with projects until Phase B, the Step-2 Evaluation Panel will perform the reviews 
referenced in NASA-STD 8719.14. While Initial ODAR Section 2 (Orbital Debris Limitation 
Summary) indicates that “Further analyses are not needed at this time”, questions that require 
analysis or raise concerns regarding the design of the mission (e.g., objects significantly greater 
than the 1 kg threshold in question (i) for Full Spacecraft Development, or constellations of 
spacecraft), may elicit follow-ups from the Step-2 Evaluation Panel. 
 
NASA has established conjunction assessment risk analysis requirements in NASA Interim 
Directive (NID) 7120.132* for Earth-orbiting missions up through GEO and NPR 8715.6, 
Chapter 3 for missions in other orbits, which will apply to investigations selected through this 
AO. For Earth-orbiting missions, the Conjunction Assessment Risk Analysis (CARA) team at 
the NASA GSFC is funded directly by NASA Headquarters (HQ) to perform the actual analysis 
and risk assessment; the costs for these services need not be included in the PIMMC. However, 
an investigation to which these requirements are applicable will have to budget costs under the 
PIMMC to establish a working interface between the Flight Operations Team and the CARA 
team in the Concept Study Report. (See AO Section 4.6.4) 
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*Note: NASA Interim Directive (NID) 7120.132 has been superseded by NPR 8079.1 on June 
27, 2023.  For this CSR evaluation, NID 7120.132 is still in effect.  The official guidance in NPR 
8079.1 will be imposed for downselected missions. 
 
Requirement CS-113. This section shall discuss briefly how the mission meets the NID 
7120.132 conjunction assessment and collision avoidance requirements applicable to its 
proposed orbit. The discussion shall include, at a minimum: 

• Schedule and plans for development of an Orbital Collision Avoidance Plan (OCAP) and 
Conjunction Assessment Operations Implementation Agreement (CAOIA); 

• Plans and cadence for production of spacecraft ephemerides and their delivery to CARA; 
and 

• Plans and cadence for maneuver notifications to CARA and for pursuing close approach 
mitigations as needed. 

 
L.10 Compliance with Procurement Regulations by NASA PI Proposals 

 
This appendix is required only for CSRs submitted by NASA PIs or NASA Centers (excluding 
JPL). CSRs submitted by NASA Centers must comply with regulations governing proposals 
submitted by NASA PIs (NFS 1872.306).  
  
Requirement CS-114. For NASA Center CSRs, this section shall include any descriptions, 
justifications, representations, indications, statements, and/or explanations that are required by 
the regulations. 
 

L.11 Master Equipment List 
 
Requirement CS-115. This appendix shall include a Master Equipment List (MEL) in a 
spreadsheet format with no document formatting summarizing all major components of each 
flight element subsystem and each instrument element components to support validation of 
proposed mass estimates, power estimates, contingencies, design heritage, and cost. Fully 
contributed instruments should include enough subsystem detail to support validation of 
instrument design. A Microsoft Excel template for this MEL is included as AO Table B5, and is 
available in the Program Library. 
 
The breakouts should be traceable to block diagrams and heritage claims provided in other parts 
of the proposal. For each major component, current best estimates (CBE) and contingency for 
mass and power, number of flight units required, and some description of the heritage basis must 
be provided. Power values should represent nominal steady state operational power 
requirements. Information to be provided includes identification of planned spares, identification 
of engineering models and prototypes with their fidelities, required deliveries for simulators and 
testing, contingency allocations for individual components, and other component 
description/characteristics. Certain items should include additional details sufficient to assess 
functionality and/or cost, to identify and separate individual elements. 
 
List each electronic board separately, identify the functionality of each board (either in the MEL 
or in the Mission Implementation section), and provide the board clock speed. If proposing Field 
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Programmable Gate Arrays (FPGAs) or Application Specific Integrated Circuits (ASICs), or 
Radio Frequency Integrated Circuits (RFICs), list the design size (in the appropriate sizing 
parameter such as logic cells, logic elements), the board the chip(s) will be integrated onto, and 
how much heritage will be used in the design. 
 
Requirement CS-116. The MEL shall be provided in Microsoft Excel format along with the 
CSR submission. 
 

L.12 Heritage 
 
Requirement CS-117. This appendix shall discuss each element of any heritage from which the 
proposed investigation derives substantial benefit, including heritage from spacecraft 
subsystems, instruments, ground systems, flight and ground software, test set ups, simulations, 
analyses, etc. This discussion shall be at an appropriate level of granularity (e.g., component, 
assembly, subsystem) to clearly separate the heritage element from other elements of the design. 
The discussion of each element shall include: 

• A concise description of the design heritage claimed; 
• A description of changes required to accommodate project-unique applications and 

needs; 
• The anticipated benefits to the proposed investigation; 
• A brief rationale supporting the claim that the benefits of heritage will be achieved; and 
• For any proposed elements with substantial design heritage, a comparison of the cost of 

the heritage items to the proposed cost. 
 
CSRs shall substantiate all heritage claims, including descriptions of changes required to 
accommodate project-unique applications and needs. Where enhancements to heritage elements 
are proposed or heritage is from a different application, sufficient descriptions must be provided 
to independently assess the current level of maturity. 
 
The evaluation team will use a scale with three levels (full, partial, or none) as illustrated in 
Table 3 below. 
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 Full heritage Partial heritage No heritage 

Design Identical Minimal modifications Major modifications 

Manufacture Identical 
Limited update of 
parts and processes 
necessary 

Many updates of 
parts or processes 
necessary 

Software Identical 

Identical functionality 
with limited update of 
software modules 
(<50%) 

Major modifications 
(≥50%)  

Provider 

Identical 
provider and 
development 
team 

Different however 
with substantial 
involvement of 
original team 

Different and 
minimal or no 
involvement of 
original team 

Use Identical 
Same interfaces and 
similar use within a 
novel overall context 

Significantly different 
from original 

Operating 
Environment Identical Within margins of 

original 
Significantly different 
from original 

Referenced Prior Use In operation Built and successfully 
ground tested 

Not yet successfully 
ground tested 

Table 3. Heritage Assessment 
 

L.13 Classified Materials 
 

See AO Section 5.8.4 for options and associated requirements. 
 

L.14 Citizen Science Plan 
 
Merit of the Citizen Science, if proposed. This factor will include an assessment of whether the 
scope of the CS follows the guidelines in AO Section 5.4.4. The criteria to be used to evaluate 
the CS component and a discussion of those criteria are described in the SPD-33, Citizen Science 
document, available in the Program Library. 
 
Requirement CS-118. CSRs that include Citizen Science shall include an Citizen Science 
engagement and utilization plan within this appendix. This plan shall describe the interaction 
between the citizen scientist and the project, and shall address aspects that include but are not 
limited to: 

• Definition of and process(es) to ensure a meaningful, positive participant experience; 
• Engagement and utilization of enthusiast communities and platforms that the activity 

would engage and utilize; 
• Development of new platforms and/or communities, including: 

(a) Sufficient discussion to demonstrate the necessity or benefit of their development; 
(b) The capability for the investigation to develop them; and 
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(c)  A backup to existing platforms and/or communities, including discussion of project 
degradation, if new developments are not approved. 

•  Beta testing with citizen scientists before full public access and engagement; 
• Process(es) to ensure broad participation appropriate to the nature of the project, 

including the collection and analysis of user data (and other data, as appropriate); and 
•  A link to NASA’s citizen science website (science.nasa.gov/citizenscience) on any 

citizen science project website. 
 
Requirement CS-119. CSRs that include Citizen Science shall include a Citizen Science sunset 
plan within the Citizen Science Plan. This plan shall address both communications with all 
contributing citizen science volunteers and final modifications to and permanent archiving of 
activity websites. 
 

L.15 Diversity and Inclusion Plan 
 
NASA is committed to a culture of inclusion, diversity, equity, and accessibility (IDEA) where 
all employees feel welcome, valued, respected, and engaged. Inclusion is a NASA core value. To 
achieve mission success, NASA supports hiring, developing, and growing an inclusive and 
diverse workforce in a positive, safe, and equitable work environment where individuals can be 
authentic, have their voices heard, and be included as integral members of the team.  
 
Building on this commitment, NASA also recognizes and supports the benefits of having 
inclusive and diverse scientific, engineering, and technology communities and fully expects that 
IDEA values will be reflected in the composition and culture of all proposal teams, as well as 
peer review panels (science, engineering, and technology), science definition teams, and project 
teams.  
 
NASA expects that all projects will clearly define the principles by which team members can 
operate in an inclusive, equitable, and safe environment. These principles, as well as the 
processes in place for maintaining and improving the environment over the course of the project, 
should be captured in a project “Diversity and Inclusion Plan”. 
 
Requirement CS-120. In support of NASA’s core value of Inclusion, proposers shall include a 
plan describing how they will create and maintain a diverse and inclusive team.  
 
The plan shall: 

• Clearly state goals for creating and sustaining a positive and inclusive working 
environment and describe activities to achieve these goals including: 
(a) Identifying barriers to creating a positive and inclusive working environment that are 

specific to the team carrying out the proposed investigation; and 
(b) Addressing ways in which the investigation team will work to attenuate or reduce 

these barriers, such as fostering communication and openness amongst the team, 
accounting for power dynamics to support the team (e.g., awareness of positionality 
affecting the behaviors team members), elevating voices, etc., to create and sustain an 
inclusive environment. 
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• Describe any training that the team would participate in (e.g., bystander intervention 
training, micro-aggression awareness training, etc.) to equip and train team members in 
such a way that they can go on to lead and contribute to other teams that are inclusive; 

• Describe any formal mentoring or professional development activities to be offered; 
• Describe any agreements among the team members to be developed such as an 

Agreement on Acceptable Behavior; and 
• Describe quantitative and/or qualitative approaches for assessing the success of these 

activities including any planned surveys or formal evaluations. 
 

It is expected that proposals will tailor their Diversity and Inclusion Plan specifically to barriers 
the team is aware of that they will/may encounter during the proposed work, rather than to 
generic issues surrounding inclusion; inclusion plans are not intended to address barriers in the 
broader STEM community that are not expected to be encountered by the proposing team.  
Proposers are encouraged to leverage institutional resources when available, but if the plan 
includes a restatement of policies of the host institution, it shall also provide a clear discussion of 
how these policies connect to the proposed investigation and proposal team. Finally, a Diversity 
and Inclusion Plan is not the same as public engagement efforts or simply team-building 
exercises. 
 
The plan shall not exceed two pages. 
The review of the merit of the Diversity and Inclusion Plan will be led by individuals with 
practical and/or research experience in IDEA topics and the application of IDEA principles to 
teams. 
 

L.16 Small Business Subcontracting Plan 
 

Requirement CS-121. A small business subcontracting plan covering Phases B through F, 
including the proposed goals and targets and the quality and level of work that will be performed 
by various categories of small business concerns, as described in AO Section 5.5.1, shall be 
provided, with the exception of separately identifying and being evaluated on participation 
targets of SDBs in North American Industry Classification System (NAICS) codes determined 
by the Department of Commerce to be underrepresented industry sectors. Its effect on the 
technical, management, and cost feasibility of the investigation shall be described. This plan will 
be negotiated prior to any Phase B contract award. 
 

L.17 Additional Cost Data to Assist Validation (Optional) 
 

In addition to the specific cost table data requested in the Cost Proposal (Section I), investigation 
teams may also provide any additional costing information/data that they feel will assist NASA 
to validate the project’s proposed costs. Vendor quotes, cost estimates, rationale for design 
heritage cost savings, are all examples of data that can be included here. Input and output files 
for any publicly available cost model may be included with each electronic submission, if 
accompanied by discussion in this appendix. 
 
The information provided may include cost by NASA fiscal year to the lowest level of detail the 
project is working with, in Microsoft Excel format. 
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L.18 Science Change Matrix 
 

Requirement CS-122. If the Phase A effort results in changes from any science objective 
proposed in Step 1, this appendix shall provide a table with the following columns: the original 
objective, the new or revised objective, rationale for the change, and the section/paragraph in the 
CSR where the change occurs. 
 

L.19 Communications Design Data 
 

Requirement CS-123. Provide data and detailed link analyses for all communication modes, 
adequate to assess the design of the communications concept. This shall include a 
communications block diagram (showing all components) and link budget design control tables 
for all radio communications links (data and carrier) showing relevant spacecraft and earth 
station parameters and assumptions for the highest data rate and the emergency link at the 
maximum distance and throughput at which each particular link could be used. In particular the 
following parameters shall be provided: Transmitter RF Output Power, Transmitter Antenna 
Gain, Transmitter Off-Boresight Pointing Loss, Transmitter Circuit Loss, Carrier Frequency, 
Transmitter-Receiver Range, Receiver Antenna Gain, Receiver Off-Boresight Pointing Loss, 
Receiver Circuit Loss, Receiver Bandwidth, Receiver System Temperature, Hot Body Noise 
Temperature, Data Modulation Index, Ranging Modulation Index, Data Rate, Forward Error 
Correcting Code including code rate, block size (if applicable), constraint length (if applicable), 
Carrier Modulation Index, Carrier Link Margin, and Data Link Margin. For more information on 
these requirements, including table format, see NASA’s Mission Operations and Communication 
Services, available in the Program Library.  
 

L.20 Space Systems Protection 
 

Previously identified threats and vulnerabilities to space systems have indicated that the 
command uplink to robotic spacecraft needs to be better protected. On February 1, 2019, the 
NASA Associate Administrator issued a letter directing that all newly started or newly solicited 
robotic spacecraft protect their command uplink through the use of encryption that is compliant 
with Level 1 of the Federal Information Processing Standard (FIPS) 140-2. For more information 
regarding Space Systems Protection requirements that will be imposed after down-selection, see 
the NASA-STD-1006.pdf and associated FAQs for Protecting Spaceborne Assets 13-May-
2020.pdf, available in the Program Library. 
 
Space Systems Protection Requirement 1 (SSPR 1) in NASA-STD-1006 states, 
“Programs/projects shall protect the command stack with encryption that meets or exceeds the 
Federal Information Processing Standard (FIPS) 140, Security Requirements for Cryptographic 
Modules.” This requirement may be tailored to accommodate the nature of the mission and the 
following tailoring is suggested for use by applicable missions: 

• Hosted instruments only require protection of the instrument command stack. 
• Hosted instruments are only responsible for protection of the command stack until the 

host spacecraft operations center receives commands. 
• Deep space missions (operations more than two million kilometers from Earth) may 

choose to limit controls applied to the space link if certain controls (e.g., encryption and 
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authentication) pose significant burden to operability or mission success, and if the threat 
to the space link is low. 

• Category 3/Class C or Class D missions may authenticate without encryption if they have 
no propulsion. 

 
Proposers are encouraged to offer appropriate tailoring to SSPR 1, but an assessment of the 
additional impact of the tailoring not being accepted by NASA must be provided. 
 
Additionally, the letter from the Associate Administrator required that the command uplink, 
position, navigation, and timing subsystems recognize and survive interference. Finally, 
information pertaining to the command uplink, including command dictionaries, must be 
protected—at least to the level of Controlled Unclassified Information (CUI).   

 
Requirement CS-124. The proposal shall provide the detailed plans addressing:  

• The protection of uplink commands using approaches compliant with FIPS 140-2 Level 1;  
• The ability of command uplink, position, navigation, and timing subsystems to recognize 

and survive interference; 
• The protection of command uplink information at no less than the CUI level; and 
• Demonstrating that adequate resources (including, but not limited to, cost, schedule, 

technical accommodation, etc.) have been allocated to comply with NASA-STD-1006 
including generating of a Project Protection Plan (PPP) by PDR and addressing associated 
Candidate Protection Strategies (CPSs). See AO Section 4.6.4 for background 
information. 

 
L.21 Cybersecurity 

 
With the rise in cyberattacks on all computer systems, NASA needs to be proactive in protecting 
all flight and ground assets. To protect mission IT assets, NASA requires projects to develop a 
System Security Plan (SSP) using the NIST 800-53 controls as a basis. The requirement to 
follow NIST 800-53 flows from NPR 2810.1. The SSP begins with a description of the mission, 
including all end-to-end data flows, and uses NIST 800-series documents to develop the content 
of the SSP. 

 
Requirement CS-125. CSRs shall provide a ground system data flow diagram showing end-to-
end flows of all mission data, including any flows to facilities outside the control of the mission 
itself (such as tracking stations).  

 
Requirement CS-126. This Appendix shall demonstrate that adequate resources (including, but 
not limited to, cost, schedule, technical accommodation, etc.) have been allocated to develop and 
implement a System Security Plan consistent with NIST 800-53. 

 
Questions concerning Cyber Security may be addressed to: Dr. Reynaldo Anzaldua, SMD 
Information Security Executive, E-mail: reynaldo.anzaldua@nasa.gov. 

mailto:reynaldo.anzaldua@nasa.gov
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L.22 Draft Mission Definition Requirements Agreement 
 

Requirement CS-127. A draft Mission Definition Requirements Agreement (MDRA) shall be 
provided. MDRAs define Level 2 requirements for the baseline mission, encompassing the 
programmatic, science and instrument, mission implementation and spacecraft, and ground data 
requirements. An example MDRA is provided in the Program Library. 
 

L.23 Draft MAIP and MAR Compliance Matrix 
 

Requirement CS-128. This section shall provide a draft Mission Assurance Implementation 
Plan (MAIP) and Compliance Matrix for the SPD-39 document available in the Program Library. 
See the document for details. 
 

L.24 Rideshare Accommodation Worksheet  
 

See Requirement CS-34 for instructions on the Rideshare Accommodation Worksheet  
 

L.25  Justification for use of non-AMMOS MOS/GDS Tools 
 

Requirement CS-129.  If a ground/operations system solution other than the AMMOS or 
mission-unique adaptations to the AMMOS is proposed, it shall be described in this appendix. 
Describe the justification for using MOS/GDS tools other than those available from the 
AMMOS. For each non-AMMOS tool, this section shall contain: 

• A list of requirements that the equivalent AMMOS tool does not meet for the proposed 
flight project; and 

• The proposed non-AMMOS tool that satisfies the listed requirements. 
 
If an AMMOS tool will meet the flight project requirements, this section must outline the 
reasons for not using that tool (e.g., cost of mission-specific adaptations to the AMMOS tool, 
extensive heritage of use of the non-AMMOS tool by the mission operator). 
 

L.26  Trajectory Data 
 
See Requirement CS-35 and Requirement CS-36 providing trajectory data. 
 

L.27 Acronyms and Abbreviations List 
 

Requirement CS-130. This appendix shall provide a list of abbreviations and acronyms. 
 

L.28 References and Management Standards List 
 
CSRs may additionally provide, in this appendix, a list of other reference documents and 
materials used in the Concept Study. The documents and materials themselves cannot be 
submitted, unless they are within the CSR’s page limit. Investigation teams are encouraged to 
include an active URL for those documents available through the Internet. If the URL is 
password protected, provide the password in the CSR. This may not include references to audio 
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or video materials. However, CSRs must be self-contained: any data or other information 
intended as part of a proposal must be included within the proposal itself.  
 
In addition, if the CSR proposes to use internal program and project management standards, then 
this section must provide those standards. 
 
Requirement CS-131. This section shall provide a list of any internal program and project 
management standards to be used in the proposed development (e.g., GEVS, “GOLD Rules”). 
To the extent practicable, the referenced documents shall be included with the electronic 
submission. 
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 PART III – OTHER FACTORS REQUIRED AFTER DOWN-SELECTION  

Education Program Plan, and Communications and Outreach  
Among NASA’s strategic goals is to communicate the results of its efforts to the American 
public and to enhance the science and technical education of the next generation of Americans. 
However, Education Program plans are not needed at this time. NASA may impose Education 
Program requirements during or subsequent to the Phase A Concept Study phase and will 
negotiate any additional funding necessary to meet these requirements. 
 
A Communications Program (previously referred as Public Outreach) must be developed during 
Phase B of the project. The plan must include topline messaging, target audiences, and media 
processes linked to reaching target audiences, associated detailed costs, milestones, and metrics 
and timelines, and reporting requirements. Mission-related communications will be negotiated 
and funded directly through a NASA Center and are not within the PIMMC.  

Conjunction Assessment Risk Analysis 
NASA has established conjunction assessment risk analysis requirements in NID 7120.132 for 
Earth-orbiting missions up through GEO and NPR 8715.6, Chapter 3 for missions in other orbits, 
which will apply to investigations selected through this AO. Two organizations—the 
Conjunction Assessment Risk Analysis (CARA) team at NASA Goddard Space Flight Center for 
Earth-orbiting missions and the MArs (and Moon) Deepspace Collision Avoidance Process 
(MADCAP) team at the Jet Propulsion Laboratory for Moon and Mars missions—are funded 
directly by NASA HQ and the Multi-Mission Ground Systems and Services (MGSS) program, 
respectively, to perform the actual analysis and risk assessment; the costs for these services need 
not be included in the mission PIMMC. However, an investigation to which these requirements 
are applicable will have to establish a working interface between the Flight Operations Team and 
the CARA or MADCAP team. This interface will be used to routinely share orbital ephemerides 
data and covariance data, any maneuvering plans, and to perform any maneuver planning 
activities required for collision avoidance once on orbit. See “Appendix D. Best Practices for 
NASA Missions” in OCE-51, NASA Spacecraft Conjunction Assessment and Collision 
Avoidance Best Practices Handbook in the Program Library for more detail. Estimates of how 
many maneuver planning events may be required in a particular orbit regime may be requested 
from the CARA program. 
 
While provision of a draft will be deferred to early Phase B, an Orbital Collision Avoidance Plan 
(OCAP) must be completed by PDR following the guidance in NID 7120.132 as part of final 
mission design and orbit selection. The conjunction assessment operations process and 
associated interface between the mission and CARA or MADCAP team must be agreed-to and 
documented in a Conjunction Assessment Operations Interface Agreement (CAOIA) by ORR. 
 
For additional information regarding CARA, including potential input on orbit and trajectory 
trade studies, proposers may contact Ms. Lauri Newman (Telephone: 301-286-3155; email: 
lauri.k.newman@nasa.gov). For information regarding MADCAP, please contact David Berry 
(Telephone: 818 354 0764; email: david.s.berry@jpl.nasa.gov). 
 
To the extent that these requirements go beyond what is required in NPR 7120.5, the additional 
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costs associated with them will be outside the AO Cost Cap. 

Phase B Contract Implementation Data 
Immediately following the continuation decision (i.e., down-selection), successful teams will be 
requested to submit a formal cost proposal based upon the Federal Acquisition Regulation (FAR) 
Part 15. The instruction and format for submission of this formal cost proposal are found in FAR 
Part 15.403-5 and Table 15.2. Teams will be required to provide cost and pricing data for Phase 
B that are necessary and required to implement the contract for Phase B. Complete cost and 
pricing data will be required for each organization participating in Phase B. These data should 
allocate project costs per the cost categories defined in Table 15-2. See Section I of PART II for 
additional guidance.  
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 APPENDIX A – Program Library 
 

DOCUMENT REVISIONS FOR THIS ACQUISITION 
 

 Document 
Number 

Document Title Applicable 
Revision 

Date 

Strategic Documents 
1. NPD 1001.0D NASA Strategic Plan 2022  - 
2. - Science 2020-2024: A Vision of Scientific Excellence - - 

3. - 

The National Research Council 2013 Heliophysics Decadal Survey, 
Solar and Space Physics, A Science for a Technological Society 
(2013), may be accessed at https://www.nap.edu/catalog/13060/solar-
and-space-physics-a-science-for-atechnological-society. 

- - 

4. - NASA Strategic Plan for Diversity, Equity, Inclusion, &Accessibility.  
Fiscal Years 2022-26 

- - 

Program Specific Documents 
1.  Our Dynamic Space Environment: Heliophysics Science and 

Technology Roadmap for 2014-2033 - - 
2.  Explorers Program Plan - - 
3. SPD-39 Science Mission Directorate Policy: SMD Standard Mission 

Assurance Requirements for Payload Classification D - April-2021 

4.  Guidelines and Criteria Document 
*Link also included on main page Rev A TBD 

5.  NASA Launch Services Program (LSP) Information Summary - September 8, 2022 
6.  Rideshare Documents   

  
a. NASA Science Mission Directorate (SMD) Launch Vehicle 

Secondary Payload Adapter Rideshare Users Guide with Do No 
Harm (2021 SMD SPA RUG with DNH) 

0 May 1, 2022 

  b. Rideshare Accommodations Worksheet Template - May 1, 2022 

 SPD-32 

c. Evolved Expendable Launch Vehicle (EELV) Secondary Payload 
Adapter (ESPA) Secondary Payloads Rideshare 
(NASA Science Mission Directorate Rideshare Policy_SPD-
32_Rev_2_Dec_2020_Final)    

1 December 1, 2020 

7.  Information on International Space Station Resources   

  a. International Space Station Capabilities and Payload 
Accommodations 0 May 1, 2022 

  b. Earth and Space Science Accommodations on ISS - May 1, 2022 
  c. Proposer Requested ISS Resource Plan 1 December 1, 2020 

8. SCaN-MOCS-
0001 

Space Communications and Navigation (SCaN) Mission Operations 
and Communications Services (MOCS) 4 August 13, 2021 

9. SPD-31 SMD Policy Document on Student Collaboration,  April 27, 2018 
10.  TRL 6 Documents   

  a. TRL 6 Examples - - 
  b. An Example of Demonstrating Systems Level TRL - - 

  c. Assessment of TRL in AO-Based Evaluations and Common 
Causes of Major TRL Weaknesses - August-2018 

11.  SMD Mission Extension Paradigm   

12. 

 Microsoft Excel version of the template tables in the AO: 
Table B1: Example Science Traceability Matrix 
Table B2: Example Mission Traceability Matrix 
Table B3a: Total Mission Cost RY$ Profile Template [1-Step 
Selection or Step 2 only] 
Table B3b: Total Mission Cost FY$ Profile Template 
Table B5: Master Equipment List 
*Cost tables updated for Step 2 

- - 

13. SPD-19 Meeting the 70% JCL Requirement in PI-led Missions - June 18, 2010 
14.   Draft Model Contract for Phases B/C/D/E   

  a. Model Contract Draft Phases B-F, For Profit - - 
  b. Model Contract Draft Phases B-F, Non Profit - - 

15.  Project Protection Plan (PPP) Template   December 16, 2020 
16.  Heliophysics Explorers Budget Summary, Exhibit A - - 
17.  NASA New Start Inflation Index - - 

18. SPD-26 Policy and Requirements for SMD Communications for Flight 
Missions B May 18, 2020 

19. SPD-29 Policy and Requirements for SMD External Web sites - - 
20. SPD-41 Scientific Information policy for the Science Mission Directorate A August 4, 2021 

https://www.nap.edu/catalog/13060/solar-and-space-physics-a-science-for-atechnological-society
https://www.nap.edu/catalog/13060/solar-and-space-physics-a-science-for-atechnological-society
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 Document 
Number 

Document Title Applicable 
Revision 

Date 

21.  CUI Portion Marking Sample - - 
22.  Class D Documents   

  a. NASA Science Mission Directorate (SMD) Class-D 
Tailoring/Streamlining Decision Memorandum - December 7, 2017 

  b. Science Mission Directorate Class D Town Hall Presentation - January-2018 
  c. TROPICS Project Plan - - 

  d. TMC Expectations on SMA-related Program Requirements for 
NASA Class C and Class D Payloads (deleted 7/6/2022) - - 

 
 e. Guidance and Expectations for Small Category 3, Risk 

Classification D (Cat3/ClassD) Space Flight with Life-Cycle 
Cost under $150M 

- September 26, 2014 

  f. Guidance For DSS Architectures For Class D Missions 1.1 August 3, 2022 

  g. Approved Deviation from FAR and NFS EVMS Policy for 
SMD Class D  - March 23, 2018 

NASA and Federal Documents- Hyperlinked 
1 NPR 7120.5 NASA Space Flight Program and Project Management Requirements F August 3, 2021 
2 NPR 7123.1 NASA Systems Engineering Processes and Requirements C February 14, 2020 

3 NASA/SP--
20210023927 NASA WBS Handbook - November-2021 

4 NASA/SP-2016-
6105 NASA Systems Engineering Handbook 2 February 17, 2017 

5 NPR 8715.6 NASA Procedural Requirements for Limiting Orbital Debris and 
Evaluating the Meteoroid and Orbital Debris Environments B February 16, 2017 

6 NASA-STD-
8719.14 Process for Limiting Orbital Debris C November 5, 2021 

7 NPR 8715.3 NASA General Safety Program Requirements D August 1, 2017 
8 NPR 8705.4 Risk Classification for NASA Payloads A April 29, 2021 
9 NPD 2521.1 Communications and Material Review B August 18, 2015 

10 NPR 2200.2 Requirements for Documentation, Approval and Dissemination of 
Scientific and Technical Information E December 17, 2021 

11   NASA Plan for Increasing Access to the Results of Scientific Research - December-2014 
12 453-NENUG Near Earth Network (NEN) Users’ Guide  Revision 4 March 14, 2019 

13 NPR 7120.8 NASA Research and Technology Program and Project Management 
Requirements A September 14, 2018 

14 NASA-STD-1006 Space Systems Protection Standard A July 15, 2022 

15 
NIST Special 
Publication 800-
53 

Security and Privacy Controls for Information Systems and 
Organizations Revision 5 September-2020 

16 NASA/SP-
20205011318 

NASA Spacecraft Conjunction Assessment and Collision Avoidance 
Best Practices Handbook,  - December-2020 

17   Frequently Asked Questions for Protecting SMD Spaceborne Assets - May 13, 2020 

18 MRPP.CPS.2020
1216 Candidate Protection Strategies Version 4.5 December 16, 2020 

 NPR 7150.2 NASA Software Engineering Requirements  D March 8, 2022 

 
NASA-STD-
8739.8 Software Assurance and Software Safety Standard B September 8, 2022 

 
Additional NASA and Federal Documents- Not Hyperlinked 

 NPD 5101.32 Procurement, Financial Assistance  E (Obsolete) 

 NPD 8020.7 Biological Contamination Control for Outbound and Inbound 
Planetary Spacecraft  G (Obsolete) 

 NPD 8610.7 NASA Launch Services Risk Mitigation Policy for NASA-Owned 
and/or NASA-Sponsored Payloads/Missions 

D w/ Change 
2 January 31, 2008 

 NPD8610.12 Orbital Transportation Services H September 23, 2015 

 NPD 8610.23 Launch Vehicle Technical Oversight Policy C w/ Change 
4 August 18, 2006 

 NPD 8610.24 Launch Services Program Pre-Launch Readiness Reviews C May 12, 2005 

 NPD 1360.2 Initiation and Development of International Cooperation in Space and 
Aeronautics Programs 

B w/ Change 
2 April 16, 1999 

 NPR 1600.1 NASA Security Program Procedural Requirements A August 12, 2013 
 NPR 2810.1 Security of Information and Information Systems F January 3, 2022 

 NPR 8580.1 Implementing the National Environmental Policy Act and Executive 
Order 12114 A August 1, 2012 

 NPR 8715.24 Planetary Protection Provisions for Robotic Extraterrestrial Missions - September 24, 2021 
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 Document 
Number 

Document Title Applicable 
Revision 

Date 

 
NASA HDBK 
6022 

NASA Handbook for the Microbiological Examination of Space 
Hardware Final August 17, 2010 

 
 
 
Documents to assist CSR submissions (NOTE: Step-2 addition) 
 

 Document 
Number 

Document Title Applicable 
Revision 

Date 

1   Space System Protection Documents     

    a.      Security Requirements for Cryptographic Models, FIPS PUB  
         140-2 

Change notice 
(12-3-2002) December 3, 2002 

    b.     Space System Protection Standard, NASA-STD-1006 A August 12, 2013 
    c.     FAQs for Protecting Spaceborne Assets - May 13, 2020 
2   Sample International Agreements     
    a.     With Belgium for Juno - - 
    b.     With France for MSL - - 
3   Program Level Requirements Appendix (PLRA) Examples     
    a.      TESS L1 PLRA - April 23, 2014 
    b.      ICON L1 PLRA - September-2014 
4   Mission Definition Requirements Agreement (MDRA) Examples     
    a.      ICON L2 MDRA E March 17, 2015 
5  Level 1/Level 2 - February 8, 2020 
6   FY20 NASA Inflation Index for FY22 - - 
7   Conflicted Parties List Template - - 
8   Templates     

    

a.     Microsoft Excel version of the Step 2 cost template tables in the 
AO: 
• Cost Table 1: Total mission cost funding profile by organization 
• Cost Table 2: Time-phased cost breakdown by WBS and major cost 
category 
• Cost Table 3a: Total mission cost profile by mission phase, fiscal 
year, and WBS in real year dollars 
• Cost Table 3b: Total mission cost profile by mission phase, fiscal 
year, and WBS in fiscal year dollars 
• Cost Table 4a: Co-I funding profile by mission phase in real year and 
fiscal year dollars 
• Cost Table 4b: Collaborator Commitment and cost by funding profile 
by mission phase in real year and fiscal year dollars 
• Cost Table 5: NASA civil service costs by fiscal year in real year 
dollars 
• Cost Table 6: New Obligation Authority Budget in real year dollars 
• Cost Table 7: Funding profile for any SEO activities by fiscal year in 
real year dollars 

- - 

    b.     Pre-Proposal Conference (PPC) Cost Slides ???? - - 

9   
The Explanatory Guide to the NASA Science Mission Directorate 
Educational Merit Evaluation Factors for Student Collaboration 
Elements 

1.1 September-2007 

10 SPD-33 Citizen Science - December 14, 2018 
NASA and Federal Documents 

1 NPR 8079.1 NASA Spacecraft Conjunction Analysis and Collision Avoidance for 
Space Environment Protection (Applicable after down selection) - June 27, 2028 

 
 
 
 



 

 69 

Any additional NASA Policy Directives (NPD) and NASA Procedural Requirements (NPR) 
documents required may be found in the NASA Online Directives Information System (NODIS) 
Library (http://nodis3.gsfc.nasa.gov/) 
 
NASA technical standards documents may be found in the public access portion of the NASA 
Standards and Technical Assistance Resource Tool (START) (http://standards.nasa.gov/) 
 
NASA technical reports may be found on the NASA Technical Reports Server (NTRS) 
(http://ntrs.nasa.gov/search.jsp) 
 
 
 
The Federal Acquisition Regulations (FAR) may be accessed at 
https://www.acquisition.gov/browse/index/far. The following parts of the Federal Acquisition 
Regulations are referenced in this AO. 
 
FAR 15.403-5, “Instructions for submission of certified cost or pricing data and data other than 

certified cost or pricing data.” 
FAR 22.808, “Complaints.”” 
FAR 33.101, “Definitions.” 
FAR 52.219-8, “Utilization of Small Business Concerns.” 
FAR 52.219-9, “Small Business Subcontracting Plan.” 
FAR 52.222-26, “Equal Opportunity.” 
FAR 52.226-2, “Historically Black College or University and Minority Institution 

Representation.” 
FAR 52.227-11, “Patent Rights-Ownership by the Contractor.” 
FAR 52.227-14, “Rights in Data-General.” 
FAR 52.233-2, “Service of Protest.” 
 
The NASA FAR Supplement (NFS) may be accessed at 
http://www.hq.nasa.gov/office/procurement/regs/NFS.pdf. The following parts of the NASA 
FAR Supplement are referenced in this AO. 
 
NFS 1815.208, “Submission, modification, revision, and withdrawal of proposals.” 
NFS 1835.016-70, “Foreign participation under broad agency announcements (BAAs).” 
NFS 1852.227-11, “Patent Rights--Retention by the Contractor (Short Form).” 
NFS 1852.227-70, “New Technology.” 
NFS 1852.227-71, “Requests for Waiver of Rights to Inventions.” 
NFS 1852.233-70, “Protests to NASA.” 
NFS 1852.234-2, “Earned Value Management System.” 
NFS 1872.404, “Categorization.” 
NFS 1872.306, "Proposals submitted by NASA investigators.” 
 
NASA Procurement Information Circulars (PICs) may be accessed at 
http://www.hq.nasa.gov/office/procurement/regs/pic.pdf.  
 

http://nodis3.gsfc.nasa.gov/
http://standards.nasa.gov/
http://ntrs.nasa.gov/search.jsp
https://www.acquisition.gov/browse/index/far
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The Code of Federal Regulations (CFR) may be accessed at https://www.govinfo.gov. The 
following parts of the Code of Federal Regulations are referenced in this AO. 
 
2 CFR § 200.466, “Scholarships and student aid costs.” 
15 CFR parts 730-774, “Export Administration Regulations” 
22 CFR parts 120-130, “International Traffic in Arms Regulations” 
48 CFR 15.408, “Solicitation provisions and contract clauses.” 
 
The United States Code (USC) may be accessed at https://www.govinfo.gov. The following parts 
of the United States Code are referenced in this AO. 
 
42 USC 4321 et seq., "National Environmental Policy Act (NEPA) of 1969, as amended" 
 
Executive Orders may be accessed at http://www.archives.gov/federal-register/executive-orders/. 
The following Executive Orders are referenced in this AO. 
 
Executive Order 11246, Equal employment opportunity (see http://www.archives.gov/federal-
register/codification/executive-order/11246.html) 
 
Executive Order 12114, Environmental effects abroad of major Federal actions (see 
http://www.archives.gov/federal-register/codification/executive-order/12114.html) 
 
Homeland Security Presidential Directive HSPD-12 (see http://www.dhs.gov/homeland-security-
presidential-directive-12) 
 

https://www.govinfo.gov/
https://www.govinfo.gov/
http://www.archives.gov/federal-register/executive-orders/
http://www.archives.gov/federal-register/codification/executive-order/11246.html
http://www.archives.gov/federal-register/codification/executive-order/11246.html
http://www.archives.gov/federal-register/codification/executive-order/12114.html
http://www.dhs.gov/homeland-security-presidential-directive-12
http://www.dhs.gov/homeland-security-presidential-directive-12

